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CITY OF SNOHOMISH 
2016 POLICE STATION REMODEL PROJECT 

NOTICE OF CALL FOR BIDS 
 

NOTICE IS HEREBY GIVEN, that sealed bids shall be received and recorded by the City Clerk 
at City Hall, 116 Union Avenue, Snohomish, WA 98290, until 2:00 PM, Pacific Coast Time, 
Thursday, August 25, 2016, and then publicly opened and read aloud.   
 
The work to be performed under this contract provides for remodeling and upgrades to the 
Snohomish Police Station facility including but not limited to interior wall demolition and re-
construction, various access door removal and installation, electrical, lighting, HVAC, IT system 
relocation coordination, painting and finishing as shown on the project plans and specified in these 
technical provisions for the City of Snohomish, Snohomish County, Washington.  Note that each 
employee working on this project shall pass a background check prior to commencing work 
on the premises. 
 
Project Manager Cost Estimate Range: $65,000 - $100,000 
 
A non-mandatory pre-bid walkthrough will be conducted on Monday, August 15, 2016, at 
10:00 AM, at the City of Snohomish Police Station located at 230 Maple Avenue, 
Snohomish, WA 98290.  This will be the only opportunity to view the project site prior to 
bidding. 
 
Specifications, addenda, and a plan holders list for this project are available on-line through 
Builders Exchange of Washington, Inc. at http://www.bxwa.com; 2607 Wetmore Avenue, 
Everett, WA 98201-2929, (425) 258-1303, Fax (425) 259-3832. To access the project, click on: 
“Posted Projects”, “Public Works”, “City of Snohomish”, and “Projects Bidding”. BIDDERS are 
encouraged to “Register as a Bidder”, in order to receive automatic email notification of future 
addenda and to be placed on the “Bidders List”. Contact Builders Exchange of Washington at 
(425-258-1303) should you require further assistance. Informational copies of any available maps, 
plans and specifications are on file for inspection in the office of the City of Snohomish Public 
Works Engineering Department (360-282-3196). 
 
All bid proposals shall be accompanied by a bid proposal deposit in cash, certified check, cashier's 
check or surety bond in an amount equal to five percent (5%) of the grand total amount of such 
bid proposal. NO BID SHALL BE CONSIDERED UNLESS ACCOMPANIED BY SUCH BID 
PROPOSAL DEPOSIT. If the successful bidder does not enter into a contract and file a 
performance and payment bond and the required insurance certificates, with the City of 
Snohomish within ten (10) working days after Notice of Award of Bid, the amount of the bid 
deposit shall be forfeited to the City of Snohomish.  Unsuccessful bidders' deposits will be 
returned upon City’s execution of contract documents or rejection of all bids. 

 
A one hundred percent (100%) Contractor’s Performance and Payment Bond is required.  The 
bond must be delivered to the Snohomish City Clerk within ten (10) working days after 
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notification of the award to the successful bidder.  The Bond must be approved by City officials 
before the contract award is final. 
 
A Contract is required and must be executed and returned to the City of Snohomish within ten 
(10) working days after notification of award.  Approval of the contract by City officials is 
required before the contract award is final. 
 
A certificate of liability insurance with $1,000,000 single event and $3,000,000 aggregate limits 
for this project must be furnished to the City of Snohomish within ten (10) working days after 
Notice of Award of Bid. This insurance certificate shall also specifically name the City of 
Snohomish as an additional insured. The successful bidder may not commence work under this 
contract until all required insurance coverage has been approved by the City. 

 
The City of Snohomish reserves the right to reject any or all bids, and to waive irregularities or 
informalities in the bid or in the opening.  The City of Snohomish reserves the right to delete 
portions of the work. 

 
No bidder may withdraw his bid after the hour set for the opening thereof, or before award of 
contract, unless said award is delayed for a period exceeding sixty (60) calendar days. 
 
The bidder further agrees to begin work within ten (10) working days after Notice to Proceed has 
been issued by the City of Snohomish.  The Contractor has forty-five (45) working days to 
complete the construction of the project.  Payment of liquidated damages will be made by the 
Contractor to the City in the amount specified in the Contract if the construction work is not 
physically completed within the allotted working days, in accordance with Section 1-08.9 of the 
Standard Specifications. 
 
Bid package and technical related questions can be directed to Mike Johnson, at (360) 568-7070 
Ext 238. 
 

 
Dated this 8th day of August, 2016 

         
City of Snohomish, Washington      

 
 
 

BY:  
 
Pat Adams, City Clerk 
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INFORMATION FOR BIDDERS 
 
BIDS will be received by the CITY OF SNOHOMISH (herein called the “OWNER”) at the time 
and location set forth in the Call for Bids herein before and then at said office publicly opened and 
read aloud. 
 
Each BID must be submitted in a sealed envelope addressed to the CITY OF SNOHOMISH, 
ATTN: CITY CLERK, 116 Union Ave., Snohomish, WA, 98290.  Each sealed envelope 
containing a BID must be plainly marked on the outside as BID for CITY OF SNOHOMISH 
2016 POLICE STATION REMODEL PROJECT.  The envelope should bear on the outside 
the name of the BIDDER, his address, his license number if applicable, and the name of the 
project for which the BID is submitted.  If forwarded by mail, the sealed envelope containing the 
BID must be enclosed in another envelope addressed to the OWNER at the above address. 
 
All BIDS must be made on the required PROPOSAL FORM.  All blank spaces for BID prices 
must be filled in, in ink or typewritten, and the PROPOSAL FORM must be fully completed and 
executed when submitted.  Only one copy of the PROPOSAL FORM is required. 
 
The OWNER may waive any informalities or minor defects or reject any and all BIDS.  Any BID 
may be withdrawn prior to the above scheduled time for the opening of BIDS or authorized 
postponement thereof.  Any BID received after the time and date specified shall not be 
considered.  No BIDDER may withdraw a BID within sixty (60 days) after the actual date of the 
opening thereof.   
 
Before submitting its proposal, the BIDDER shall examine the site of the work and review the 
drawings and specifications including ADDENDA and ascertain for themselves the work required 
and all of the physical conditions in relation thereto.  Failure to take this precaution will not 
release the successful BIDDER from entering into contracts nor excuse the BIDDER from 
performing the work in strict accordance with the terms of the contract.  No verbal statement 
made by any officer, agent, or employee of the OWNER, in relation to the physical conditions 
pertaining to the site of the work, will be binding on the OWNER during the gathering of 
information for proposal preparation by each BIDDER.  After BIDS have been submitted, the 
BIDDER shall not assert that there was a misunderstanding concerning the quantities of WORK 
or of the nature of the WORK to be done. 
 
The CONTRACT DOCUMENTS contain the provisions required for the construction of the 
PROJECT.  Information obtained from an officer, agent, or employee of the OWNER or any 
other person shall not affect the risks or obligations assumed by the CONTRACTOR or relieve 
him from fulfilling any of the conditions of the contract. 
 
Each BID must be accompanied by a BID deposit payable to the OWNER for five percent (5%) 
of the total amount of the BID.  As soon as the BID prices have been compared, the OWNER 
will return the deposits of all except the three lowest responsible BIDDERS.  When the 
Agreement is executed, the deposits of the remaining unsuccessful BIDDERS will be returned.   
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The party to whom the contract is awarded will be required to execute the Agreement and obtain 
the performance and payment bond within ten calendar days after the date on the NOTICE OF 
AWARD.  The performance and payment bond in the amount of 100 percent of the CONTRACT 
PRICE, with a corporate surety approved by the OWNER, will be required for the faithful 
performance of the contract.  The NOTICE OF AWARD shall be accompanied by the necessary 
Agreement and bond forms. In case of failure of the BIDDER to execute the Agreement, the 
OWNER may at his option consider the BIDDER in default; in which case the BID deposit 
accompanying the bid shall become the property of the OWNER. 
  
The OWNER, within 10 days of receipt of acceptable bond and Agreement signed by the party to 
whom the Agreement was awarded, shall sign the Agreement within such period.   
 
CONTRACTOR shall not commence work until a NOTICE TO PROCEED has been issued by 
the OWNER. 
 
The OWNER may make such investigations as he deems necessary to determine the ability of the 
BIDDER to perform the WORK, and the BIDDER shall furnish to the OWNER all such 
information and data for this purpose as the OWNER may request.  The OWNER reserves the 
right to reject any BID if the evidence submitted by, or investigation of, such BIDDER fails to 
satisfy the OWNER, in the OWNER’S discretion, that such BIDDER is properly qualified to 
carry out the obligations of the Agreement and to complete the WORK contemplated therein. 
 
A conditional or qualified BID will not be accepted. 
 
The project is divided among two separate Schedules.  Award will be made as a whole to one 
BIDDER however; the City reserves the right to award one, all, none or any combination of the 
Schedules thereof that best serves the interest of the City. 
 
All applicable laws, ordinances, and the rules and regulations of all authorities having jurisdiction 
over construction of the project shall apply to the contract throughout. 
 
Each BIDDER is responsible for inspecting the site and for reading and being thoroughly familiar 
with the CONTRACT DOCUMENTS.  The failure or omission of any BIDDER to do any of the 
foregoing shall in no way relieve any BIDDER from any obligation in respect to his BID. 
 
The low BIDDER must supply the names and addresses of major material suppliers and 
subcontractors when requested to do so by the OWNER. 
 
The City of Snohomish reserves the right to delete portions of the work. 
 
Bid Package and technical related questions can be directed to Mike Johnson, at (360) 568-7070 
Ext. 238.  



 

City of Snohomish Bid Proposal 
2016 Police Station Remodel Project 
Page 6 of 30 
 
 

CITY OF SNOHOMISH - BID PROPOSAL 
 

TO: City of Snohomish 
Attn: City Clerk 
116 Union Avenue 
Snohomish, WA 98290 

 
The bidder declares that he or she has carefully examined the contract documents for the project; 
that he or she has personally visited the sites; that he or she has satisfied himself or herself as to 
the quantities of work involved, including materials and the equipment and conditions of work 
involved, surveying necessary for the project, and including the fact that the description of the 
quantities of work and materials as included herein, is brief and intended only to indicate the 
general nature of the work and to identify the said quantities with the detailed requirements of the 
contract documents and that this proposal is made according to the contract documents, which 
are hereby made a part of this proposal.  The City of Snohomish reserves the right to delete 
portions of the work. 
 
The bidder declares that he or she has exercised his or her own judgment regarding the 
interpretations of the specifications contained within the construction documents and has utilized 
all data that he or she believes pertinent in arriving at his or her conclusions. 
 
The bidder agrees to hold his or her bid proposal open for sixty (60) days after the receipt of bids 
by the City. 
 
The bidder agrees that if this proposal is accepted, he or she will, within ten (10) working days 
after notification of acceptance, execute a contract in the form included in the construction 
documents with the City of Snohomish, and will, prior to the time of execution of the contract, 
deliver to the City of Snohomish a performance and payment bond and a Certificate of Insurance 
and as required therein, and will, furnish all machinery, tools, apparatus, and other means of 
construction, and do the work in the manner, in the time, and according to the methods specified 
in the contract documents.  
 
The bidder further agrees, if awarded the contract, to begin work within ten (10) working days 
after the date of notice to proceed and to complete the construction within forty-five (45) 
working days as described in Section 1-08.5 in the Special Provisions included herein. 
 
In the event the bidder is awarded the contract and shall fail to complete the work within the time 
limit or extended time limit agreed upon as more particularly set forth in the contract documents, 
liquidated damages shall be paid to the owner per the specifications contained in the contract 
documents. 
 
The bidder proposes to accept as full payment for the work proposed herein the amount 
computed under the provisions of the contract documents.  This amount shall be based on actual 
quantities of material placed and work performed. Bidder agrees that the unit prices represent a 
true measure of the labor and material required to perform the work, including all allowances for 
overhead and profit for each type of work called for in these contract documents.  
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BID PROPOSAL 

2016 POLICE STATION REMODEL PROJECT 
CITY OF SNOHOMISH, WASHINGTON 

 
Note:  Unit prices for all items, all extensions, and the total amount bid must be shown.  Where conflict occurs between the unit price and 
the total amount named for any item the unit price shall prevail, and totals shall be corrected to conform thereto.  All entries must be 
typed or entered in ink. 
 

BID SCHEDULE 
 
 
 

ITEM DESCRIPTION QTY UNITS UNIT PRICE AMOUNT 

1 2016 POLICE STATION REMODEL 
PROJECT 

1 LS   

2 MINOR CHANGES 1 F.A. $25,000 $25,000 

 Subtotal Bid Items   

 9.1% WSST  

 Total Bid  
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RECEIPT OF ADDENDA 

Receipt of the following Addenda to the Contract Documents is hereby acknowledged 

Addendum # Date of Receipt Signed Acknowledgement 

   

   

   

Note:  Failure to acknowledge receipt of the Addenda may be considered an irregularity in the proposal. 
BID PROPOSAL SIGNATURE SHEET 

 
The undersigned bids for complete construction of the following project: 2016 POLICE STATION 
REMODEL PROJECT as described in the contract documents.  The bidder proposes to accept as full 
payment for the work proposed herein, the amount computed under the provisions of the contract documents. 
 
NOTE:  The City reserves the right to accept or reject any and all bids as determined by the City. 
 
TOTAL: 

Total Bid Including Applicable Tax $ 

 
 
____________________________________ ____________________________________ 
Contractor (Firm Name)    Signature 

 
____________________________________ ____________________________________ 
Address      Name & Title (printed) 

 
______________Fax___________________ ____________________________________ 
Phone & Fax Number     Date of Signing 

 
 
____________________________________ ____________________________________ 
Washington State Contractor’s    Indicate whether contractor is partnership 
Registration Number     corporation, or sole proprietorship 
 
 
All bid proposals shall be accompanied by a bid proposal deposit in cash, certified check, cashier's check or 
surety bond in an amount equal to five percent (5%) of the bid proposal. NO BID SHALL BE 
CONSIDERED UNLESS ACCOMPANIED BY SUCH BID PROPOSAL DEPOSIT. 
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Bid proposal to be submitted in a sealed envelope marked "BID ENCLOSED" FOR 2016 POLICE 
STATION REMODEL PROJECT. 
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WASHINGTON STATE SALES TAX.  The work on this contract is to be performed 
upon lands whose ownership obligates the Contractor to pay sales tax.  The provisions of 
Section 1-07.2(2) apply. 
 
COMPLETION TIME AND LIQUIDATED DAMAGES 
 
It is understood and agreed that all work required to complete this Project and achieve the 
implied intent of the Plans and Specifications shall be completed within forty-five (45) 
working days.  Refer to Section 1-08.5 of the General Requirements. 
 
It is further understood and agreed that the Owner may deduct liquidated damages from 
payments due or to become due the Contractor in the amount set forth in Section 1-08.9, 
Liquid Damages, for each working day in beyond the time allowed in the contract, as 
stipulated in the paragraph above, unless specified otherwise.  Such deductions may be 
made for any delays, which cannot reasonably be shown to be beyond the Contractor’s 
control. 
 
The liquidated damages do not include and are in addition to damages from costs for 
engineering, administrative, and other costs incurred beyond contract completion date.  
The cost of additional office and field engineering, construction surveillance, and other 
costs beyond contract completion date shall be billed the contractor at standard billing 
rates for said services then in effect. 
 
NONCOLLUSION DECLARATION 
 
The undersigned, being duly sworn, deposes and says that the Bid submitted herewith is a 
genuine and not a collusive or sham bid or made in the interest or on behalf of any person 
herein named and that the person, firm, association, joint venture, co-partnership, or 
corporation herein named, has not, either directly or indirectly, entered into any 
agreement, participated in any collusion, or otherwise taken any action in restraint of free 
competitive bidding in the preparation and submission of a bid for consideration in the 
award of a contract for the improvement described on the first page of this Proposal Form. 
 
PREVAILING WAGES 
 
The prevailing rate of wages shall be paid to all workers, laborer, or mechanics per 
Chapter 39.12 RCW.  (See 2016 WSDOT/APWA Standard Specifications). 
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PROPOSAL  FORM (continued) 
 
BID DEPOSIT 
 
A Bid Deposit in an amount of five percent (5%) of the Total Bid Amount(s) based upon 
the Lump Sum or Bid Schedule approximate quantities at the unit prices including 
applicable taxes and in the form indicated on the following pages. 
 
Cash __________ IN THE AMOUNT OF $ _____________ 
 
Cashier’s Check __________ $ _____________________________ 
 
Certified Check __________ $ _____________Payable to the Owner 
 
Bid Bond __________ IN THE AMOUNT OF 5% OF THE AMOUNT  
    BID 
 
SURETY 
 
If the Bidder is awarded a construction contract on this Bid, the Surety who provides the 
Contract Bond will be 
________________________________________________________. 
 
Whose address is _______________________________________________________ 
   Street 
______________________________________________________________________ 
   City   State    Zip Code 
 
BIDDER INFORMATION AND SIGNATURE 
 
The party by whom this bid is submitted and by whom the contract will be entered into, in 
case the award is made to him, is: 
 
 
_________________________________________ 
 Corporation/Partnership/Individual 
  
 
Firm Name:  __________________________________________________  
 
Doing business at 
_____________________________________________________________ 
    Address    City/State 
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Which is the address to which all communications concerned with this bid and contract 
should be sent. 
 
The name of the president, treasurer, and manager of the bidding corporation, or the 
names of all persons and parties interested in this bid as partners or principals are as 
follows 
 
  Name/Title      Address 
 
_________________________________ ___________________________________ 
 
_________________________________ ___________________________________ 
 
_________________________________ ___________________________________ 
 
_________________________________ ___________________________________ 
 
 
IN WITNESS hereto, the undersigned agrees to the conditions of the BID, certifies that 
this BID has not been restricted, modified or conditioned, acknowledges receipt of 
addenda ____to ____, attests to the absence of collusion in the Non-Collusion Affidavit 
below, and agrees to be bound by its provisions, certifies and agrees concerning non-
segregated facilities in the Non-Segregated facilities statement below, covenants, 
stipulates and agrees in accordance with the Anti-Discrimination Certification below, 
declares, accepts and understands in accordance with the Bidder's Declaration and 
Understanding below, agrees as to prevailing wages as below, agrees as to Washington 
State Sales tax as above, understands and agrees as to the completion of time and 
liquidated damages as below, and with the full authority of the firm or other business 
entity submitting this BID has set his hand this _______day of ________2016. 
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If Sole Proprietor or Partnership 
     

 ___________________________________________ 
       Signature of Bidder 
 

    ___________________________________________ 
       Title 
If Corporation 
 
Attest:    __________________________________________ 
       Name of Corporation 
 
_________________________________ By ________________________________ 
 Secretary 
 
      Title _______________________________ 
 
Sworn to before me this __________ day of 
 
______________________, _____. 
 
 
_____________________________ 
Notary Public in and for the State 
Of Washington residing at 
 
_____________________________ 
 
 
NOTE:  1.    If the Bidder is a co-partnership, so state, giving the 
         Name under which business is transacted. 
 

2. If the Bidder is a corporation, this Proposal must be 
Executed by the duly authorized officials and notarized. 
 

DEPOSIT OR BID BOND FORM 
 
DEPOSIT STATEMENT 
 
Herewith find deposit in the form of certified check, cashier’s check or cash in the amount 
of $ ________________________________, which amount is not less than five percent 
of the total bid. 
 
       SIGN HERE ___________________ 
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BID BOND 
 
KNOW ALL MEN BY THESE PRESENTS: 
 
That we, ____________________________________________________, as Principal, 

and_________________________________________________________, as Surety, are 

held firmly bound unto the ___________________________________, Washington, as 

Obligee, in the penal sum of ___________________________________ Dollars, for the 

payment of which the Principal and the Surety bind themselves, their heirs, executors, 

administrators, successors, and assigns, jointly and severally by these presents. 

 
The condition of this obligation is such that if the Obligee shall make any award to the 
Principal for 
________________________________________________________________________
________________________________________________________________________
_________________________________________________________________, 
Washington, according to the terms of the bid made by the Principal therefore, the 
Principal shall duly make and enter into a contract with the Obligee in accordance with the 
terms of said proposal or bid and award and shall give bond for the faithful performance 
thereof, with Surety or Sureties approved by the Obligee, or if the Principal shall, in case 
of failure to so do, pay and forfeit to the Obligee the penal amount of the deposit specified 
in the call for bids, then this obligation shall be null and void; otherwise, it shall be and 
remain in full force and effect, and the Surety shall forthwith pay and forfeit to the 
Obligee, as penalty and liquidated damages, the amount of this bond. 
 
SIGNED, SEALED, AND DATED THIS ____________ DAY OF __________, 
______. 
 
     _________________________________________ 
       Principal 

 __________________________________________ 
       Surety 

__________________________________________ 
 

      ___________________________, ______ 
 
Received return of deposit in the sum of $ ___________________________________ 
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ANTI-DISCRIMINATION CERTIFICATE 

 

CITY OF SNOHOMISH      
STATE OF WASHINGTON 
COUNTY OF SNOHOMISH 
 
 
The bidder hereby covenants, stipulates and agrees that no person shall be discriminated 

against in the bidding of the service and/or materials hereunder and that the bidder shall 

not refuse to hire any person therefore because of such person’s race, creed, color or 

national origin, unless based on a bona fide occupational qualification.  Also, the bidder 

will in no matter discriminate against any person because of such person’s race, creed, 

color or national origin.  Any such discrimination shall be deemed a violation of this bid 

and shall render this bid subject to forfeiture. 

 
 
 
  
  
  
 ___________________________________ 
 
  
 ___________________________________ 
        Contractor’s Signature 
 
Subscribed and sworn to before me this ________ day of ______, 2016. 
  
 ___________________________________ 
       Notary Public in and for 
       The State of Washington, 
       Residing at 
  
 ______________________________________ 
  
 My commission expires _________________ 
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INDEMNIFICATION ADDENDUM 

 
________________________________________ (hereinafter called Contractor) agrees 
to defend, indemnify and hold the City of Snohomish (hereinafter called Owner) harmless 
from any and all claims, demands, loses and liabilities to or by third parties arising from, 
resulting from or connected with services performed or to be performed under this 
subcontract by Contractor or contractor’s agents or employees to the fullest extent 
permitted by law and subject to the limitations provided below. 
 
Contractor’s duty to indemnify Owner shall not apply to liability for damages arising out 
of bodily injury to persons or damage to property caused by or resulting from the sole 
negligence of Owner or Owner’s agents or employees. 
 
Contractor’s duty to indemnify Owner for liability for damages arising out of bodily injury 
to persons or damage to property caused by or resulting from the concurrent negligence of 
(a) Owner’s agents or employees, and (b) Contractor or Contractor’s agents or 
employees, shall apply only to the extent of negligence of Contractor or Contractor’s 
agents or employees. 
 
Contractor specifically and expressly waives any immunity that may be granted it under 
the Washington State Industrial Insurance Act, Title 51 RCW.  Further, the 
indemnification obligation under this subcontract shall not be limited in any way by any 
limitation on the amount or type of damages, compensation or benefits payable to or for 
any third party under workers compensation acts, disability benefits acts, or other 
employee benefits acts; provided Contractors waiver of immunity by the provisions of this 
paragraph extends only to claims against Contractor by Owner and does not include, or 
extend to, any claims by Contractor’s employees directly against Contractor. 
 
Contractor’s duty to defend, indemnify and hold Owner harmless shall include as to all 
claims, demands, losses and liability to which is applies, Owner’s personnel-related costs, 
reasonable attorney’s fees, court costs and all other claim-related expenses. 
 
THE UNDERSIGNED HEREBY CERTIFY THAT THIS ADDENDUM WAS 
MUTUALLY NEGOTIATED. 
 
Dated: _______________________________Dated:____________________________ 
 
Owner: CITY OF SNOHOMISH  Contractor:   
 
By _________________________    By:  _________________________ 
      Signature               Signature 
 
Title:  _________________________  Title:  ________________________ 
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CERTIFICATION OF NONSEGREGATED FACILITIES 

 
The bidder certifies that s/he does not maintain or provide for her/his employees any 
segregated facilities at any of her/his establishments, and that s/he does not permit her/his 
employees to perform their services at any locations, under her/his control, where 
segregated facilities are maintained.  The bidder certifies further that s/he will not maintain 
or provide for her/his employees any segregated facilities at any of her/his establishments, 
and that s/he will not permit her/his employees to perform their services at any location 
under her/his control where segregated facilities are maintained.  The bidder agrees that a 
breach of this certification will be a violation of the Equal Opportunity clause on any 
contract resulting from acceptance of this bid.  As used in this certification, the term 
“segregated facilities” means any waiting rooms, work areas, restrooms, and washrooms, 
restaurants, or other eating areas, time clocks, locker rooms or other storage or dressing 
areas, parking lots, drinking fountains, recreation or entertainment areas, transportation, 
and housing facilities provided for employees which are segregated by explicit directive or 
are in fact because of habit, local custom or otherwise.  The bidder agrees that except 
where s/he has obtained identical certification from proposed subcontractor prior to the 
award of subcontracts exceeding $10,000, which are not exempt from the provisions of 
the Equal Opportunity clause, that s/he will retain such certifications in her/his files. 
 
NOTE: The penalty for making false statements in offers is prescribed in 18 USV 1001. 
 
Dated: ___________________________, ______ _____________________________ 
       (Name of Bidder) 
 
       By _______________________ 
            Signature 
 
 
       Title  _________________________ 
 
Official Address: 
 
_________________________________________ 
 
_________________________________________ 
(City, State, Zip) 
 
 
_________________________________________ 
 
Must be included without alteration. 
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BID FORMS                                   SECTION 0-01.3 

 
2016 POLICE STATION REMODEL PROJECT 

 
0-01.3(7) SURPLUS MATERIAL DISPOSAL AND/OR REMOVAL 
 
 

TYPE OF 
MATERIAL TO BE 
REMOVED FROM 

SITE 

LOCATION OF STORAGE 
AND/OR DISPOSAL SITE (include 
name and phone number of owner and 

address of site) 

PROPOSED 
METHOD OF 

DISPOSAL 
AND/OR REUSE 

 
 
 
 

  

 
 
 
 

  

 
 
 
 

  

 
 
 
 

  

 
 
 
 

  

Note:  Please refer to “Disposal of Surplus Material” in Section 2-03.3(7) of the 
Standard Specifications. 
 
If a disposal site is rejected, the Contractor is responsible for locating a new disposal 
site that will meet the Owner’s criteria.  Any associated costs incurred in finding a 
new or different disposal and/or storage site will be the responsibility of the 
Contractor and at no additional cost to the Owner. 
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CONTRACT 
 
 THIS AGREEMENT, made in 3 copies, each of which shall be deemed original, 

and entered into as of the date hereinafter affixed, by and between CITY OF 

SNOHOMISH, hereinafter called the Owner, and ______________________________, 

Inc., 

HEREINAFTER called the Contractor, 
 

WITNESSETH: 

 That in consideration of the terms and conditions contained herein and attached 

and made a part of this Agreement, the parties hereto covenant and agree as follows: 

 I. The Contractor shall do all work and furnish all labor, tools, materials and 

equipment for the construction of the 2016 POLICE STATION REMODEL 

PROJECT in accordance with and as described in the attached plans and specifications, 

including any Addenda which are by this reference incorporated herein and made a part 

hereof, and shall perform any alterations in or additions to the work provided under this 

contract and every part thereof. 

 If said work is not completed within the time specified, the Contractor agrees to 

pay to the Owner the sum set forth in Section 1-08.9 for each and every calendar day said 

work remains uncompleted after expiration of the specified time, as liquidated damages.  

The Contractor shall provide and bear the expense of all equipment, work, and labor of 

any sort whatsoever that may be required for the transfer of materials and for constructing 

and completing the work provided for in this contract and every part thereof and shall 

guarantee said materials and work for a period of one year after completion of this 

contract, except such as are mentioned in the specifications to be furnished by CITY OF 

SNOHOMISH. 

II. CITY OF SNOHOMISH hereby promises and agrees with the Contractor 

to employ and does employ the Contractor to provide the materials and to do and cause to 

be done the above-described work and to complete and finish the same according to the 

attached plans and specifications and the terms and conditions herein contained and hereby 

contracts to pay for the same according to the attached specifications and the schedule of 
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prices bid and hereto attached, at the time and in the manner and upon the conditions 

provided for in this contract. 

III. The Contractor for himself and for his heirs, executors, administrators, 

successors and assigns does hereby agree to the full performance of all covenants herein 

contained upon the part of the Contractor. 

IV. It is further provided that no liability shall attach to CITY OF 

SNOHOMISH by reason of entering into this contract, except as expressly provided 

herein. 

V. The CITY OF SNOHOMISH is committed to transparency and 

accountability in its contracting and expenditures, and obtaining maximum taxpayer value 

for public works projects.  Prior to final acceptance and release of retainage by the CITY 

OF SNOHOMISH, Contractor shall provide the CITY OF SNOHOMISH with a report 

listing the names and addresses of the subcontractors and suppliers receiving contract 

funds from the Project. 

VI. The CITY OF SNOHOMISH is committed to transparency and 

accountability in its contracting and expenditures, and obtaining maximum taxpayer value 

for public works projects.  Prior to final acceptance and release of retainage by the CITY 

OF SNOHOMISH, Contractor shall provide the CITY OF SNOHOMISH with a report 

listing the names and addresses of the subcontractors and suppliers receiving contract 

funds from the Project. 

VII. This agreement consists of the following documents, all of which are 

incorporated by reference as if set forth in full herein, and are component parts hereof: 

1. Legal, Procedural, Contract Documents (pages 1 to 37), and Indemnification 
Addendum 

 
2. Washington State Requirements 

3. City of Snohomish Engineering Standards and Specifications  

4. Amendments to the Standard Specifications  

5. 2016 Standard Specifications (WSDOT/APWA) 

6. Special Provisions  

7. Contract Drawings (Plans) 
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8. 2012 International Building Code (IBC) 

9. National Electric Code (NEC)  

  

Countersigned: 

 

This __________ day of ____________________, _______. 

IN WITNESS WHEREOF, the parties hereto have caused this Agreement to be executed 

the day and year first herein above written. 

CITY OF SNOHOMISH (Owner) 
 
By ______________________________ 
 Larry Bauman, City Manager 
     
  
 
Approved as to form 
 
By___________________________ 
 Grant Weed, City Attorney 
  

        
CONTRACTOR        
 
By __________________________________________ 

Contractor 
 
 
 
Address:   Contractor Address 
   
   
  
 
Telephone Number:  
Fax Number:    
 
Acknowledgement of Waiver of Contractor’s Industrial insurance immunity.  See 
Standard Specifications, 1-07.14.  (Initial acknowledgement) 
 
__________________ _________________ 
Owner     Contractor 
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CONTRACT BOND 

 

 KNOW ALL MEN BY THESE PRESENTS: That whereas CITY OF 

SNOHOMISH has awarded to _____________________________., hereinafter 

designated as the “Principal,” a contract for the construction of the Project designated 

City of Snohomish 2016 POLICE STATION REMODEL PROJECT all as hereto 

attached and made a part hereof, and whereas said principal is required under the terms of 

said contract to furnish a bond for the faithful performance of said contract: 

 

 NOW, THEREFORE, we the principal and ______________________________ 

_______________________________________________________________________ 

     (Surety) 

a corporation, organized and existing under and by virtue of the laws of the State of 

____________________________, duly authorized to do business in the State of 

Washington, as surety, are held and firmly bound unto CITY OF SNOHOMISH, a 

municipal corporation of the State of Washington in the sum of: INSERT NUMBERS IN 

FIGURES AND IN WORDS, lawful money of the United States, for the payment of 

which sum well and truly to be made, we bind ourselves, our heirs, executors, 

administrators, successors, and assigns, jointly and severally, firmly by those presents. 

 THE CONDITION OF THIS OBLIGATION IS SUCH that if the above-bonded 

principal, his or its heirs, executors, administrators, successors, or assigns shall in all things 

stand to and abide by and well and truly keep and perform the covenants, conditions, and 

agreements in the said contract and shall faithfully perform all the provisions of such 

contract and shall also well and truly perform and fulfill all the undertakings, covenants, 

terms, conditions, and agreements of any and all duly authorized modifications of said 

contract that may hereafter be made, at the time and in the manner therein specified, and 

shall pay all laborers, mechanics, subcontractors, and material men and all persons who 

shall supply such person or persons or subcontractors with provisions and supplies for the 

carrying on of such work on his or their part and shall indemnify and save harmless CITY 

OF SNOHOMISH, their officers and agents and shall further save harmless and indemnify 
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said CITY OF SNOHOMISH from any defect or defects in any of the workmanship 

entering into any part of the work or designated equipment covered by said contract which 

shall develop or be discovered within one (1) year after the final acceptance of such work, 

then this obligation shall become null and void; otherwise, it shall remain in full force and 

effect, provided that the liability hereunder for defects in materials and workmanship for a 

period of one (1) year after the acceptance of the work shall not exceed the sum of: 

INSERT NUMBERS IN FIGURES AND IN WORDS. And the said surety, for the value 

received, hereby further stipulates and agrees that no change, extension of time, alteration, 

or addition to the terms of the contract or to the work to be performed thereunder or the 

specifications accompanying the same shall in any way affect its obligation on the bond, 

and it does hereby waive notice of any change, extension of time, alterations, or additions 

to the terms of the contract or the work or to the specifications. 
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 IN WITNESS WHEREOF, the said principal and the said surety have caused this 

bond and three (3) counterparts thereof to be signed and sealed by their duly authorized 

officers this ________ day of __________, _____. 

 

      __________________________________ 

        Principal 

TWO WITNESSES:  (If sole proprietor or  By _____________________ 

Partnership) 

____________________________________ 

____________________________________ 

 
ATTEST:  (If Corporation) 
 
  Corporate Seal 
 
By  _________________________________ 
 
Title  ________________________________ 
 
      
 _________________________________      
 Surety 
 
       By ___________________________ 
 
       Its ___________________________ 
 

______________________________ 
 
      Address of local office and agent of Surety 
      Company is:___________________ 
 
        
 
APPROVED AS TO FORM 
 
By ___________________________________ 
 Grant Weed 
 Attorney for CITY OF SNOHOMISH 
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NOTE:  THIS QUESTIONNAIRE MUST BE COMPLETED AND ATTACHED TO 
CERTIFICATE OF INSURANCE. 
 
 

Insurance Coverage Questionnaire 
 
For:    ________________________________ 
 
Project Title:   2016 POLICE STATION REMODEL PROJECT 
 
Project Owner:  CITY OF SNOHOMISH 
 
 

Are the following coverage’s and/or conditions in effect? 
 
 Yes No 
The Policy form is ISO Commercial General Liability form GC-00 001 or 
GC 00 02 or GV _______________ 
(Circle ONE). If no, attach a copy of the policy with required coverages 
clearly identified. 

  

The Owner, its officials, officers, employees and volunteers are additional 
insures as 
Respects (a) activities performed for the Owner by or on behalf of the 
Named Insured, 
(b) products and completed operations of the Named Insured, or (c) 
premises, owned, 
leased, or used by the Named Insured. 

  

Products Completed operation coverage.   
Cross Liability clause (or equivalent wording).   
Personal Injury Liability Coverage 
(with employee exclusion deleted) 

  

Broad Form Damage with X, C U Hazards included.   
Blanket Contractual Liability coverage applying to this contract or 
Contractual Liability 
Coverage applying to this contract 

  

Employers Liability – Stop Gap   
Written notice of cancellation to the City   
 
 
 
Deductibles 
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CITY OF SNOHOMISH 
 

CONTRACTOR'S DECLARATION OF OPTION FOR MANAGEMENT 
OF STATUTORY RETAINED PERCENTAGE 

 
The owner shall withhold the retained percentage for this contract from time-to-

time as such retained percentage accrues and in accordance with RCW 60.28.010, 020, 
and 050. 
 
OPTION A. I hereby elect to have the retained percentage for this contract held in a 

fund by the owner until thirty (30) days following final acceptance of the 
work. (No interest will be earned on the retained percentage amount under 
this election). 

 
CONTRACTOR: 

 ____________________________________ 
 

Date: _______________________________ 
 
OPTION B. I hereby elect to have the owner deposit the retained percentage for this 

contract, from time-to-time, as such retained percentage accrues and in 
accordance with RCW 60.28.010, 020, and 050. 

 
I hereby designate ___________________________________________ 
as the depositary for said funds which shall be deposited in an interest 
earning account subject to joint control by owner and the contractor. All 
interest earned on said deposits shall belong to the contractor. (If 
contractor fails to designate the depositary then the owner designates) 

 
I hereby further agree to be fully responsible for payment of all costs of 
fees incurred as a result of establishing said depositary account and 
depositing the retained percentage as authorized by statute. The owner 
shall not be liable in any way for any costs or fees in connection therewith. 

 
CONTRACTOR: 

 ____________________________________ 
 

Date: _______________________________ 
 
ATTN: FINANCE DEPARTMENT  This form is for selection of retainage option 
ONLY. OPTION B must have a signed Escrow Instruction/Agreement on file prior to 
processing retainage payment to the bank. Signed Agreement will be secured by the 
Purchasing Division. 
 
 

Retained Management 1 of 1 
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CITY OF SNOHOMISH 
 

PUBLIC WORKS PROJECT - RETAINED PERCENTAGE ESCROW 
AGREEMENT 

 
Escrow No. __________________________ 
 
City of Snohomish 
116 Union Avenue 
Snohomish, WA 98290 

Contractor: ______________________________________________________ 

Address:  ______________________________________________________ 

______________________________________________________ 

Project Title: 2016 POLICE STATION REMODEL PROJECT 
 
TO: Escrow Bank or Trust Co: 

____________________________________________________________ 

____________________________________________________________ 
 
The undersigned, _____________________________ , herein referred to as the 
Contractor, has directed the City of Snohomish to deliver to you its warrants which shall 
be payable to you and the Contractor jointly. Such warrants are to be held and disposed of 
by you in accordance with the following instructions and upon the terms and conditions 
hereinafter set forth. 
 
INSTRUCTIONS 
 
1.  Warrants or checks made payable to you and the contractor jointly upon delivery 
to you shall be endorsed by you and forwarded for collection. The moneys will then be 
used by you to purchase, as directed by the Contractor, bonds or other securities chosen 
by the Contractor and approved by the City of Snohomish. Attached is a list of such 
bonds, or other securities approved by the City of Snohomish. Other bonds or securities, 
except stocks may be selected by the Contractor, subject to express written approval of 
the City of Snohomish. Purchase of such bonds or other securities shall be in a form which 
shall allow you alone to reconvert such bonds or other securities into money if you are 
required to do so by the City of Snohomish as provided in paragraph 4 of this Escrow 
Agreement. 
 
2. When and as interest on the securities held by you pursuant to this agreement accrues 
and is paid, you shall collect such interest and forward it to the Contractor at its address 
designated below unless otherwise directed by the Contractor. 

Escrow Agreement 1 of 3 
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3.  You are not authorized to deliver to the Contractor all or any part of the securities 
held by you pursuant to this agreement (or any moneys derived from the sale of such 
securities, or the negotiation of the City of Snohomish's warrants) except in accordance 
with written instructions from the City of Snohomish. Compliance with such instructions 
shall relieve you of any further liability related thereto. The estimated completion date on 
the contract underlying this Escrow Agreement is 
_________________________________________. 
 
4.  In the event the City of Snohomish orders you to do so in writing, you shall, within 
thirty-five (35) days of receipt of such order, reconvert into money the securities held by 
you pursuant to this agreement and return such money together with any other moneys 
held by you hereunder, to the City of Snohomish.  Written release will be issued by the 
City Treasurer.  For further information contact the City Treasurer at (360) 568-3115. 
 
5.  The Contractor agrees to pay you as compensation for your services hereunder as 
follows: 

Payment of all fees shall be the sole responsibility of the Contractor and shall not 
be deducted from any property placed with you pursuant to this agreement until and 
unless the City of Snohomish directs the release to the Contractor of the securities and 
moneys held hereunder whereupon you shall be granted a first lien upon such property 
released and shall be entitled to reimburse yourself from such property for the entire 
amount of your fees as provided for herein above. In the event that you are made a party 
to any litigation with respect to the property held by you hereunder, or in the event that 
the conditions of this escrow are not promptly fulfilled or that you are required to render 
any service not provided for in these instructions, or that there is any assignment of the 
interests of this escrow or any modifications hereof, you shall be entitled to reasonable 
compensation for such extraordinary services from the Contractor and reimbursement 
from the Contractor for all costs and expenses, including attorneys fees occasioned by 
such default, delay, controversy or litigation. 
 
6.  This agreement shall not be binding until executed by the Contractor and the City 
of Snohomish and accepted by you. 
 
7.  This instrument contains the entire agreement between you, the Contractor and the 
City of Snohomish with respect to this escrow and you are not a party to nor bound by 
any instrument or agreement other than this; you shall not be required to take notice of 
any default or any other matter nor be bound by nor required to give notice or demand, 
nor required to take any action whatever except as herein expressly provided; you shall 
not be liable for any loss or damage not caused by your own negligence or willful 
misconduct.  
 
8.  The foregoing provisions shall be binding upon the assigns, successors, personal 
representatives and heirs of the parties hereto. 
 

Escrow Agreement 2 of 3 
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9.  The Contractor's Federal Income Tax Identification number is 
____________________. 

The undersigned have read and hereby approve the instructions as given above 
governing the administration of this escrow and do hereby execute this agreement on 
this_____ day of __________, 2016. 
 
CONTRACTOR     CITY OF SNOHOMISH 
 
____________________________________ ____________________________________ 
Signature      Larry Bauman, City Manager 
 
Title: ______________________________ 
 

ATTEST: 
 
 ____________________________________ 

Pat Adams, City Clerk 
 
The above escrow instructions received and accepted this_____ day of __________, 
2016. 
 
ESCROW BANK OR TRUST CO: 
 
____________________________________ 
Signature 
 
Title: ______________________________ 
 
Securities Authorized by City of Snohomish - Select only one: 
 
1. Bills, certificates, notes or bonds of the United States; 
2. Other obligations of the United States or its agencies; 
3. Obligations of any corporation wholly-owned by the government of the United 
 States; 
4. Indebtedness of the Federal National Mortgage Association; and 
5. Time deposits in commercial banks. 
 
PLEASE RETURN THIS SIGNED AGREEMENT TO: 
 

City of Snohomish 
Attn: City Treasurer 
116 Union Avenue  

Snohomish, WA 98290 
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RETAINAGE RELEASE REQUIREMENTS 
The following are the documents required to be on file with the City of Snohomish prior 
to release of retainage to the Contractor. 
 
No. 

 
Document 

 
Generated 

by 

 
Contact 

 
Date 

Received by 
City 

 
1 

 
Contractor’s Notification to 
City of Completion of 
Contract Work 

 
Contractor 

 
City Engineer 

 
 

 
2 

 
Recommendation of Project 
Acceptance 

 
City / Project 
Engineer 

 
City Engineer 

 
 

 
3 

 
Final Project Acceptance 

 
City / Council 

 
City Engineer 

 
 

 
4 

 
Intent to Pay Prevailing 
Wages 

 
Contractor 

 
Dept. of Labor & 
Industries 

 
 

 
5 

 
Notification of Completion 
to Department of Revenue 

 
City / City 
Treasurer 

 
Dept. of Revenue 
Excise Tax Division 

 
 

 
6 

 
Affidavit of Wages Paid 

 
Contractor 

 
Dept. of Labor & 
Industries 

 
 

 
7 

 
Certificate of Payment 
State Excise Tax by Public 
Works Contractor 

 
State 

 
Dept of Revenue 
Excise Tax Division 

 
 

 
8 

 
Release Regarding 
Industrial Insurance 

 
City 

 
City Engineer 

 
 

 
9 

Certification of Payment of 
Contributions 

State Dept. of Employment 
Security 

 
 

 
10 

 
Receipt for Payment in full 
or Release of Lien signed 
by Lien Claimant and filed 
with City  

 
Contractor 

 
All claims against 
retainage or payment 
Bond filed with the City 

 
 

 
11 

 
All warranty documents to 
include Performance Bond 

 
Contractor 

 
Project Engineer 

 
 

 
12 

 
Contractor’s Record 
Drawings 

 
Contractor 

 
City Engineer 

 
 

 

- - 

 

.  

  

 

 

 

 

 

 
 



 
 
 
 
 
 

SECTION I 
 

PROJECT SCOPE OF WORK 
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PROJECT SCOPE OF WORK 
 
 
1) Purpose:  

 
The purpose of this project is to make the current Snohomish Police Station more 
usable in a way that will enhance and support officers in their day to day 
business including but not limited to: Police patrol, evidence management, drug 
investigations, crime prevention, and special services such as: School resource 
officer, K-9 patrol, animal control, citizen services and public records disclosure.  
 
This remodel is designed in a way that will help streamline the Snohomish police 
station criminal justice processes and give the department the room in the areas 
they need it and better use underutilized space throughout the police station. 
 
Project shall be constructed per current edition of the International Building Code, 
National Electric Code, Energy Code and all other applicable regulatory codes for 
trades required in this project. 
 

2) Scope Summary: 
 
The scope and specifications of this project includes the following items listed 
below.  Please see the project plans for additional details. Contractor shall verify 
all quantities. 

 
a. Interior remodel of approximately 2200 square feet of the existing 

Snohomish Police Station; 
b. Demolition of approximately 75 linear feet of wall, about 2200 square feet 

of existing carpet, 70 square feet of existing counters, and other items; 
c. Addition of about 100 linear feet of new wall; 
d. Contractor to provide Owner 1 week to complete communication cable 

work after new stud walls completed but before sheet rock installed; 
e. Installation of 1 new interior door and frame; 1 new half door and frame, 

and re-location of 2 doors and frames; 
f. Installation of about 1600 square feet of suspended ceiling; 
g. Installation of about 14 new 2’x4’ recessed lights and 6 new 6” down lights; 
h. Installation of approximately 2,200 square feet of new carpet; 
i. Electrical associated with new light extension and new wall outlets. 
j. Extension of existing HVAC return and supply vents into new suspended 

ceiling, and addition of 1 new return and 1 new supple vents. 
k. Painting of all new and existing walls within the 2,200 square feet of 

remodeled space.   
l. All door and trim stain and finishes shall match existing doors and trim 

throughout the remodeled areas.   
m. 42 inch ½ wall section with 12” wide solid Oak top and frame in with 

matching trim under Oak top edges (4). Install a 42” high, swing door (3). 
Door shall be solid core, match existing style, and stain color as existing 
doors.  
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3) Elements of proposal - Phase 1: 
 
Main office area: reception area, conference room, report writing area. 

 
    A.  Demo and wall 

 
a. Note: Before demo starts: secure all computer equipment in the 

report writing area. This equipment will stay during construction and 
will need to be protected from dust and damage until project 
completion.   
 

b. Demo walls, doors, carpet, reception counter and counter top and 
other current interior components to accommodate the new interior 
layout per attached plan. Salvage/re-use all doors, trim and other 
interior materials in the new office layout wherever possible and as 
called out on the plans. 
 

c. Demo all carpet and ceiling trim as outlined on plan. 
 

d. Demolish all light fixtures as outlined on drawing A5. Take care 
when demolishing the light fixtures because the electrical will be 
used for the new lighting fixtures.  

 
          B. New walls and doors (A-3) 

  
a. Install new 2x4 16” on center stud walls with 1/2“ drywall on each 

side, (follow typical drywall screw spacing for interior walls) to 
expand the conference room, report writing room and reconfigure 
the reception areas. 
 

b. Note: When constructing the conference room wall; in the location 
of the security monitor (8). Build the wall with a 24”x32” 3/4“ 
plywood mounting plate mounted securely to the studs on the 
outside wall or interior hallway side of the wall.  

 
c. Install a 36” (reuse) door in the expanded south wall of the 

conference room (1B).  
 

d. Frame in a 5’ opening (no door) in the expanded west wall of the 
report writing area (2).  

 
e. Reception area west wall: Install a 42 inch ½ wall section with 12” 

wide solid oak top and frame in with matching trim under Oak top 
edges (trim shall match existing wall trim) (4). Install 42” high door 
and hardware (3) and continue full wall past ½ door to connect to 
the south wall (5). All door, hardware and trim stain and finishes 
shall match existing doors and trim throughout.   

 
f. Remove door, frame (to be reused) and interior window (6). 

Reframe wall, install drywall, mud, tape and texture the wall to 
match existing. 
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g. Install a full height wall and 36” (reused) door along the south side 

of the reception area (1A).  
 

l. Core drill 2 x 1” holes inside the new wall through the floor for 
communication cables. Communication plan done by Owner. 

 
m. Install a new 36” door and frame (match existing) at the end of the 

entrance hallway 1C.  
 

C. Suspended Ceiling, Lighting – see attached ceiling and lighting 
specification sheets. 

 
a. Install suspended ceiling with acoustical tile (Armstrong – Cortega 

Second Look Square lay in with Prelude 15/16 suspension system) 
(A5.1) or equivalent over conference room, report writing area, 
reception area and hallways. All ceiling area affected by the 
construction shall be new suspended ceiling. See Suspended 
ceiling plan (A5) and specifications for more details. Area outlined 
in blue.  

 
b. Install 14 new 2’X4’ recessed lights (E2.4) (Crossover Expansive 

Cavity Recessed) or equivalent, LED lighting equipped with 
occupancy censors (E2.5) in new suspended ceiling. See lighting 
plan (A5) and light specifications sheet for more details. 

 
c. Install 6 new 6” down lights (E2.3) in hallways per manufacturers 

and electrical code compliance. 
 

d. Contractor shall work with PUD energy efficiency program for 
possible energy efficiency grants. All grant funds recovered by the 
contractor will be conveyed to the city before final acceptance of 
the project. 

 
D. Electrical 

 
a. All electrical associated with the new ceiling and lighting fixtures 

shall be taken from current lighting connections and modified as 
needed to accommodate proposed changes to the room 
lighting. Any additional lighting needs shall be ran from the 
appropriate electrical panel. All new lighting shall be controlled 
by occupancy sensing switches (E2.5). See lighting plan and 
specifications for more details.  

 
b. Where new walls are installed: Move all electrical from demo 

walls to new wall in same configuration. All existing circuits that 
are attached to the back-up generator shall stay connected to 
the back-up generator and moved into the newly constructed 
wall. Use all new electrical outlets, boxes, and appropriate wire 
in all new wall areas. 

 



 
 

City of Snohomish                                                                              Bid Proposal  
2016 Police Station Remodel Project 
Page 4 of 6 
 

c. Where no wall previously existed: connect/install new #12 
romac electrical wire, boxes and 20 amp 120 volt outlets in new 
walls. Run new circuit from main electrical box where needed 
and appropriate per current building and electrical codes. 

 
Computer – IT – Cat6 (E1) (This work to be done by Owner) 

 
Note: Contractor will give Owner 1 week to complete this work 
after stud wall construction is complete but before sheet rock 
installation. 

 
d. Move all communication cat 6 wire and boxes from existing 

walls into new wall locations. Install new boxes as needed. Run 
new cat 6 wire as needed. No splicing will be accepted. 

 
e. All communication cat 6 construction and modifications shall be 

done per current local building and electrical codes and industry 
standards.  

 
f. Do not splice any communication cat 6 wire or security cabling. 

Run new wire if splicing is necessary to reach the 
required/desired location. 

 
g. All electrical outlet and Computer outlets types and styles shall 

be consistent throughout all new construction walls. Replace 
outlets as needed.  

 
h. All communication cat 6 wire shall be run to the computer 

equipment with 6 feet of extra wire to accommodate the 
connection to the computer equipment. 

 
i. Move/install security monitor on the west wall of the entrance 

hallway across from the ½ wall marked security monitor on E1 
plan view. Top of monitor shall be installed as high on the wall 
as possible. 

 
E. Doors and Finishes 

 
a. Drywall: Install ½” drywall to all new walls and repairs as 

needed. Tape, texture and finish the walls to match the existing 
wall texture finish.  

 
i. HVAC system shall be off line during all wall construction 

and any drywall curing and sanding. Protect HVAC 
system from all construction and drywall dust. 

 
b. Doors: Install new/re-used solid core interior doors and 

associated hardware. 1 x 36” door and frame in the conference 
room (re-used) (B1). 1x 36” new door and frame at the end of 
the reception/entrance hallway between the reception area and 
the report writing/break area, (1C) match existing.  1x 36” door 
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in the south wall of the reception area (re-used door) (1A). 1x 36 
wide 42” high new solid core door and frame (half door) and 
associated hardware in east ½ wall of the reception area. All 
new doors shall match the existing interior solid core doors and 
trimmed out to match existing trim and stain. See construction 
plan for more details. 

 
c. Paint: Paint the reception area, conference room, all 3 offices, 

report writing area, hallway areas and entry area. All wall area 
associated with the construction including all offices 
approximately 2250 total sqft of floor space. Field verify all 
measurements prior to bidding. See construction plans for more 
details. Color and finish, TBD. 

 
F. Carpet 

 
a. Carpet: Carpet all 3 offices, reception area, conference room, 

report writing area, entrance area and hallway area with new 
carpet tile (outlined in green). Approximately 2250 total sqft of 
floor space. Field verify all measurements. See construction 
plans (A4) for more details. Great floors: Interface The Standard 
Carpet Tile, or equivalent, Color and style TBD. Carpet sample 
available on request. 

 
G. Mechanical HVAC 
 

a. Extend and install all current return and supply vents into new 
suspension ceiling. 

b. Replace all supply diffusers and return vents as needed to 
accommodate the new suspension ceiling. 

c. Add 1 supply vent in the reception area, in the new suspended 
ceiling as outlined in plan M-1 and connect/install associated 
duct work needed to tie the supply vent into the current system. 

d. Add 1 return vent in the reception area, in the new suspended 
ceiling as outlined in plan M-1 and connect/install associated 
duct work needed to tie the return vent into the current system. 

 
H. Clean-up and project completion 

 
a. Finish punch list items. 

 
b. Cleanup and wipe down all construction areas associated with 

the remodel. 
 

c. Clean all HVAC vents and system with commercial duct 
cleaning service. 

 
d. Dispose of all debris associated with the construction. All debris 

shall be disposed of at an approved and appropriate disposal 
site.  
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J. MISCELLANEOUS ITEMS 
 

1. All workers including subs will be required to have a background check 
 completed by the Police Department before conducting work inside the 
 facility. 
 
2.  This project is applicable to the Washington State prevailing wage laws.  
 Contractor shall file all applicable intents, affidavits, etc. with the 
 appropriate state agencies. 
 
3. The Contractor is responsible for obtaining all applicable permits and 
 inspections for this project including but not limited to, building, electrical, 
 HVAC, etc.  All permitting and associated costs shall be paid by the 
 Contractor for this project and shall be included in the lump sum bid.  No 
 additional payment will be made for permit and inspection fees. 

 
 

 
 

 



 
 
 
 
 
 

SECTION II 
 
 

SPECIAL PROVISIONS 
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INTRODUCTION TO THE SPECIAL PROVISIONS 
 (July 31, 2007 APWA GSP) 
 
The work on this project shall be accomplished in accordance with the Standard Specifications 
for Road, Bridge and Municipal Construction, 2016 edition, as issued by the Washington State 
Department of Transportation (WSDOT) and the American Public Works Association (APWA), 
Washington State Chapter (hereafter  “Standard Specifications”).   The Standard Specifications, 
as modified or supplemented by the Amendments to the Standard Specifications and these 
Special Provisions, all of which are made a part of the Contract Documents, shall govern all of 
the Work.   
 
These Special Provisions are made up of both General Special Provisions (GSPs) from various 
sources, which may have project-specific fill-ins; and project-specific Special Provisions.  Each 
Provision supplements, modifies, or replaces the comparable Standard Specification, or is a new 
Provision.  The deletion, amendment, alteration, or addition to any subsection or portion of the 
Standard Specifications is meant to pertain only to that particular portion of the section, and in no 
way should it be interpreted that the balance of the section does not apply. 
 
The project-specific Special Provisions are not labeled as such.  The GSPs are labeled under the 
headers of each GSP, with the date of the GSP and its source, as follows: 
 
 (May 18, 2007 APWA GSP) 
 (August 7, 2006 WSDOT GSP) 
 (April 2, 2007 Snohomish GSP) 
 
Also incorporated into the Contract Documents by reference are: 

• Manual on Uniform Traffic Control Devices for Streets and Highways, currently adopted 
edition, with Washington State modifications, if any 

• Standard Plans for Road, Bridge and Municipal Construction, WSDOT/APWA, current 
edition 

• City of Snohomish Engineering Design and Construction Standards Manual 
 
Contractor shall obtain copies of these publications, at Contractor’s own expense. 
 
Wherever reference is made in the Standard Specifications to the Contracting Agency, State, 
Commission, Department of Transportation, Secretary of Transportation, such reference shall be 
deemed to be the City of Snohomish through its City Council, employees, and duly authorized 
representatives. 
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DIVISION 1 
GENERAL REQUIREMENTS 

DESCRIPTION OF WORK 
(March 13, 1995 WSDOT GSP) 
The work to be performed under this contract provides for remodeling and upgrades to the 
Snohomish Police Station facility including but not limited to interior wall demolition and re-
construction, various access door removal and installation, electrical, lighting, HVAC, IT 
system relocation coordination, painting and finishing as shown on the project plans and 
specified in these technical provisions for the City of Snohomish, Snohomish County, 
Washington.  

1-01 DEFINITIONS AND TERMS 
1-01.3   Definitions  
(September 12, 2008 APWA GSP) 

This Section is supplemented with the following: 

All references in the Standard Specifications to the terms “State”, “Department of 
Transportation”, “Washington State Transportation Commission”, “Commission”, “Secretary 
of Transportation”, “Secretary”, “Headquarters”, and “State Treasurer” shall be revised to 
read “Contracting Agency”. 

All references to “State Materials Laboratory” shall be revised to read “Contracting Agency 
designated location”. 

The venue of all causes of action arising from the advertisement, award, execution, and 
performance of the contract shall be in the Superior Court of the County where the 
Contracting Agency’s headquarters are located. 

Additive  
A supplemental unit of work or group of bid items, identified separately in the Proposal, 
which may, at the discretion of the Contracting Agency, be awarded in addition to the base 
bid. 

Alternate  
One of two or more units of work or groups of bid items, identified separately in the 
proposal, from which the Contracting Agency may make a choice between different methods 
or material of construction for performing the same work. 
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Contract 
 
The written agreement between the Contracting Agency and the Contractor.  It describes, 
among other things: 
 

1. What work will be done, and by when; 
2. Who provides labor and materials; and 
3. How Contractors will be paid 

 
The Contract includes the Contract (Agreement) form; bidder’s completed Proposal Form, all 
required forms, certificates and affidavits, performance, labor and material payment bonds, 
the 2014 Standard Specifications for Road, Bridge and Municipal Construction and 
amendments thereto, Contract Provisions, Contract Plans, Standard Plans, City of Snohomish 
Engineering Standards and Specifications and associated Standard Details, addenda and 
change orders. 
 
Contract Documents 
See definition for “Contract”. 
 
Contract Time  
The period of time established by the terms and conditions of the contract within which the 
work must be physically completed. 
 
Dates  

Bid Opening Date 
The date on which the Contracting Agency publicly opens and reads the bids. 
Award Date 
The date of the formal decision of the Contracting Agency to accept the lowest 
responsible and responsive bidder for the work. 
Contract Execution Date 
The date the Contracting Agency officially binds the agency to the contract. 
Notice to Proceed Date 
The date stated in the Notice to Proceed on which the contract time begins. 
Substantial Completion Date 
The day the Engineer determines the Contracting Agency has full and unrestricted use 
and benefit of the facilities, both from the operational and safety standpoint, and only 
minor incidental work, replacement of temporary substitute facilities, or correction or 
repair remains for the physical completion of the total contract. 
Physical Completion Date 
The day all of the work is physically completed on the project. All documentation 
required by the contract and required by law does not necessarily need to be furnished by 
the Contractor by this date. 
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Completion Date 
The day all the work specified in the contract is completed and all the obligations of the 
Contractor under the contract are fulfilled by the Contractor. All documentation required 
by the contract and required by law must be furnished by the Contractor before 
establishment of this date. 
Final Acceptance Date 
The date on which the Contracting Agency accepts the work as complete. 
 
Notice of Award  
The written notice from the Contracting Agency to the successful bidder signifying the 
Contracting Agency’s acceptance of the bid. 
 
Notice to Proceed  
The written notice from the Contracting Agency or Engineer to the Contractor 
authorizing and directing the Contractor to proceed with the work and establishing the 
date on which the contract time begins. 
 
Traffic  
Both vehicular and non-vehicular traffic, such as pedestrians, bicyclists, wheelchairs, and 
equestrian traffic. 

 
1-02 BID PROCEDURES AND CONDITIONS 
 
1-02.1   Prequalification of Bidders 
 
Delete this Section and replace it with the following: 
 

1-02.1   Qualifications of Bidder 
(March 25, 2009 APWA GSP) 
 
Bidders must meet the minimum qualifications of RCW 39.04.350(1), as amended: 
 

“Before award of a public works contract, a bidder must meet the following responsibility 
criteria to be considered a responsible bidder and qualified to be awarded a public works 
project. The bidder must: 

 
(a)  At the time of bid submittal, have a certificate of registration in compliance with 

chapter 18.27 RCW; 
(b)  Have a current state unified business identifier number; 
(c) If applicable, have industrial insurance coverage for the bidder's employees 

working in Washington as required in Title 51 RCW; an employment security 
department number as required in Title 50 RCW; and a state excise tax 
registration number as required in Title 82 RCW; and 

(d)  Not be disqualified from bidding on any public works contract under RCW 
39.06.010 or 39.12.065(3).” 
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1-02.2  Plans and Specifications 
(October 1, 2005 APWA GSP) 
 
Delete this section and replace it with the following: 
 

Information as to where Bid Documents can be obtained or reviewed will be found in the 
Call for Bids (Advertisement for Bids) for the work. 
 
After award of the contract, plans and specifications will be issued to the Contractor at no 
cost as detailed below: 
 

To Prime Contractor No. of Sets Basis of Distribution 
Contract Provisions 2 Furnished automatically 

upon award. 

Large plans (e.g., 22" x 
34")  

2 Furnished automatically 
upon award. 

 
Additional plans and Contract Provisions may be obtained from the City if needed upon 
request. 

 
 
1-02.4 Examination Of Plans, Specifications And Site Of Work 
(March 13, 1995 WSDOT GSP) 
 
1-02.4(1) General 
(May 2014 COS) 
 
This Section is supplemented with the following: 
 
Contractor shall review the entire Contract to ensure that the completeness of their Proposal 
includes all items of Work regardless of where shown on the Plans and in the Contract.  Bidders 
are cautioned that alternate sources of information (copies of the Contract obtained from third 
parties) are not necessarily an accurate of complete representation of the Plans and Contract.  
Bidders shall use such information at their own risk. 
 
City of Snohomish storm and sewer standards are included in the Appendix. 
 
1-02.5 Proposal Forms  
(October 1, 2005 APWA GSP) 
 
Delete this section and replace it with the following: 
 

At the request of a bidder, the Contracting Agency will provide a proposal form for any 
project on which the bidder is eligible to bid. 
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The proposal form will identify the project and its location and describe the work. It will also 
list estimated quantities, units of measurement, the items of work, and the materials to be 
furnished at the unit bid prices. The bidder shall complete spaces on the proposal form that 
call for, but are not limited to, unit prices; extensions; summations; the total bid amount; 
signatures; date; and, where applicable, retail sales taxes and acknowledgment of addenda; 
the bidder’s name, address, telephone number, and signature; the bidder’s D/M/WBE 
commitment, if applicable; a State of Washington Contractor’s Registration Number; and a 
Business License Number, if applicable. Bids shall be completed by typing or shall be 
printed in ink by hand, preferably in black ink. The required certifications are included as 
part of the proposal form. 
 
The Contracting Agency reserves the right to arrange the proposal forms with alternates and 
additives, if such be to the advantage of the Contracting Agency. The bidder shall bid on all 
alternates and additives set forth in the proposal forms unless otherwise specified. 

 
The project is divided among three bidding schedules.  Award will be made as a whole to one 
BIDDER however; the City reserves the right to award one, all, none or any combination of 
the Schedules thereof that best serves the interest of the City.   
 
Any correction to a bid made by interlineation, alteration, or erasure, shall be initialed by the 
signer of the bid. The bidder shall make no stipulation on the Bid Form, nor qualify the bid in 
any manner. 
 
A bid by a corporation shall be executed in the corporate name, by the president or a vice 
president (or other corporate officer accompanied by evidence of authority to sign). 
 
A bid by a partnership shall be executed in the partnership name, and signed by a partner. A 
copy of the partnership agreement shall be submitted with the Bid Form if any D/M/WBE 
requirements are to be satisfied through such an agreement. 
 
A bid by a joint venture shall be executed in the joint venture name and signed by a member 
of the joint venture. A copy of the joint venture agreement shall be submitted with the Bid 
Form if any D/W/MBE requirements are to be satisfied through such an agreement. 

 
1-02.7  Bid Deposit 
(October 1, 2005 APWA GSP) 
 
Supplement this section with the following: 

 
Bid bonds shall contain the following: 
1. Contracting Agency-assigned number for the project; 
2. Name of the project; 
3. The Contracting Agency named as obligee; 
4. The amount of the bid bond stated either as a dollar figure or as a percentage which 

represents five percent of the maximum bid amount that could be awarded; 
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5. Signature of the bidder’s officer empowered to sign official statements. The signature of 
the person authorized to submit the bid should agree with the signature on the bond, and 
the title of the person must accompany the said signature; 

6. The signature of the surety’s officer empowered to sign the bond and the power of 
attorney. 

 
The bidder must use the bond form included in the Contract Provisions. 

 
1-02.9 Delivery of Proposal  
(October 1, 2005  APWA GSP) 
 
Revise the first paragraph to read: 

 
Each proposal shall be submitted in a sealed envelope, with the Project Name and Project 
Number as stated in the Advertisement for Bids clearly marked on the outside of the 
envelope, or as otherwise stated in the Bid Documents, to ensure proper handling and 
delivery. 

 
1-02.13 Irregular Proposals 
(March 25, 2009 APWA GSP) 
 
Revise item 1 to read: 
 

1. A proposal will be considered irregular and will be rejected if: 
a. The Bidder is not prequalified when so required;  
b. The authorized proposal form furnished by the Contracting Agency is not used or 

is altered; 
c. The completed proposal form contains any unauthorized additions, deletions, 

alternate Bids, or conditions; 
d. The Bidder adds provisions reserving the right to reject or accept the award, or 

enter into the Contract; 
e. A price per unit cannot be determined from the Bid Proposal;  
f. The Proposal form is not properly executed; 
g. The Bidder fails to submit or properly complete a Subcontractor list, if applicable, 

as required in Section 1-02.6; 
h. The Bidder fails to submit or properly complete a Disadvantaged, Minority or 

Women’s Business Enterprise Certification, if applicable, as required in Section 
1-02.6;  

i. The Bid Proposal does not constitute a definite and unqualified offer to meet the 
material terms of the Bid invitation; or 

j. More than one proposal is submitted for the same project from a Bidder under the 
same or different names. 
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1-02.14 Disqualification of Bidders 
 (March 25, 2009 APWA GSP, Option B) 

 
Delete this Section and replace it with the following: 
 

A Bidder will be deemed not responsible if: 
1. the Bidder does not meet the mandatory bidder responsibility criteria in RCW 

39.04.350(1), as amended; or 
2. evidence of collusion exists with any other Bidder or potential Bidder.  

Participants in collusion will be restricted from submitting further bids; or 
3. the Bidder, in the opinion of the Contracting Agency, is not qualified for the work 

or to the full extent of the bid, or to the extent that the bid exceeds the authorized 
prequalification amount as may have been determined by a prequalification of the 
Bidder; or 

4. an unsatisfactory performance record exists based on past or current Contracting 
Agency work or for work done for others, as judged from the standpoint of 
conduct of the work; workmanship; or progress; affirmative action; equal 
employment opportunity practices; termination for cause; or Disadvantaged 
Business Enterprise, Minority Business Enterprise, or Women’s Business 
Enterprise utilization; or 

5. there is uncompleted work (Contracting Agency or otherwise), which in the 
opinion of the Contracting Agency might hinder or prevent the prompt completion 
of the work bid upon; or 

6. the Bidder failed to settle bills for labor or materials on past or current contracts, 
unless there are extenuating circumstances acceptable to the Contracting Agency; 
or 

7. the Bidder has failed to complete a written public contract or has been convicted 
of a crime arising from a previous public contract, unless there are extenuating 
circumstances acceptable to the Contracting Agency; or 

8. the Bidder is unable, financially or otherwise, to perform the work, in the opinion 
of the Contracting Agency; or 

9. there are any other reasons deemed proper by the Contracting Agency. 
 

As evidence that the Bidder meets the bidder responsibility criteria above, the apparent two 
lowest Bidders must submit to the Contracting Agency within 24 hours of the bid submittal 
deadline, documentation (sufficient in the sole judgment of the Contracting Agency) 
demonstrating compliance with all applicable responsibility criteria, including all 
documentation specifically listed in the supplemental criteria.  The Contracting Agency 
reserves the right to request such documentation from other Bidders as well, and to request 
further documentation as needed to assess bidder responsibility. 
 
The basis for evaluation of Bidder compliance with these supplemental criteria shall be any 
documents or facts obtained by Contracting Agency (whether from the Bidder or third 
parties) which any reasonable owner would rely on for determining such compliance, 
including but not limited to:  (i) financial, historical, or operational data from the Bidder; 
(ii) information obtained directly by the Contracting Agency from owners for whom the 
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Bidder has worked, or other public agencies or private enterprises; and (iii) any additional 
information obtained by the Contracting Agency which is believed to be relevant to the 
matter. 
 
If the Contracting Agency determines the Bidder does not meet the bidder responsibility 
criteria above and is therefore not a responsible Bidder, the Contracting Agency shall notify 
the Bidder in writing, with the reasons for its determination.  If the Bidder disagrees with 
this determination, it may appeal the determination within 24 hours of receipt of the 
Contracting Agency’s determination by presenting its appeal to the Contracting Agency.  
The Contracting Agency will consider the appeal before issuing its final determination.  If 
the final determination affirms that the Bidder is not responsible, the Contracting Agency 
will not execute a contract with any other Bidder until at least two business days after the 
Bidder determined to be not responsible has received the final determination. 

 
1-02.15  Pre Award Information 
(October 1, 2005 APWA GSP) 
 
Revise this section to read: 

 
Before awarding any contract, the Contracting Agency may require one or more of these 
items or actions of the apparent lowest responsible bidder: 
1. A complete statement of the origin, composition, and manufacture of any or all materials 

to be used, 
2. Samples of these materials for quality and fitness tests, 
3. A progress schedule (in a form the Contracting Agency requires) showing the order of 

and time required for the various phases of the work,  
4. A breakdown of costs assigned to any bid item,  
5. Attendance at a conference with the Engineer or representatives of the Engineer,  
6. Obtain, and furnish a copy of, a business license to do business in the city or county 

where the work is located. 
7. A copy of State of Washington Contractor’s Registration, or 
8. Any other information or action taken that is deemed necessary to ensure that the bidder 

is the lowest responsible bidder. 
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1-03 AWARD AND EXECUTION OF CONTRACT  
 
1-03.3  Execution of Contract 
(October 1, 2005 APWA GSP) 
 
Revise this section to read: 
 

Copies of the Contract Provisions, including the unsigned Form of Contract, will be available 
for signature by the successful bidder on the first business day following award. The number 
of copies to be executed by the Contractor will be determined by the Contracting Agency. 
 
Within ten (10) working days after the award date, the successful bidder shall return the 
signed Contracting Agency-prepared contract, an insurance certification as required by 
Section 1-07.18, and a satisfactory bond as required by law and Section 1-03.4. Before 
execution of the contract by the Contracting Agency, the successful bidder shall provide any 
pre-award information the Contracting Agency may require under Section 1-02.15. 
 
Until the Contracting Agency executes a contract, no proposal shall bind the Contracting 
Agency nor shall any work begin within the project limits or within Contracting Agency-
furnished sites. The Contractor shall bear all risks for any work begun outside such areas and 
for any materials ordered before the contract is executed by the Contracting Agency. 
 
If the bidder experiences circumstances beyond their control that prevents return of the 
contract documents within  the calendar days after the award date stated above, the 
Contracting Agency may grant up to a maximum of  ten (10) working additional calendar 
days for return of the documents, provided the Contracting Agency deems the circumstances 
warrant it. 
 

1-03.4 Contract Bond 
(October 1, 2005 APWA GSP) 
 
Revise the first paragraph to read: 
 

The successful bidder shall provide an executed contract bond for the full contract amount.  
This contract bond shall: 
1. Be on a Contracting Agency-furnished form; 
2. Be signed by an approved surety (or sureties) that: 

a. Is registered with the Washington State Insurance Commissioner, and 
b. Appears on the current Authorized Insurance List in the State of Washington 

published by the Office of the Insurance Commissioner, 
3. Be conditioned upon the faithful performance of the contract by the Contractor within the 

prescribed time;  
4. Guarantee that the surety shall indemnify, defend, and protect the Contracting Agency 

against any claim of direct or indirect loss resulting from the failure: 
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a. Of the Contractor (or any of the employees, subcontractors, or lower tier 
subcontractors of the Contractor) to faithfully perform the contract, or 

b. Of the Contractor (or the subcontractors or lower tier subcontractors of the 
Contractor) to pay all laborers, mechanics, subcontractors, lower tier subcontractors, 
materialperson, or any other person who provides supplies or provisions for carrying 
out the work; 

5. Be accompanied by a power of attorney for the Surety’s officer empowered to sign the 
bond; and 

6. Be signed by an officer of the Contractor empowered to sign official statements (sole 
proprietor or partner). If the Contractor is a corporation, the bond must be signed by the 
president or vice-president, unless accompanied by written proof of the authority of the 
individual signing the bond to bind the corporation (i.e., corporate resolution, power of 
attorney or a letter to such effect by the president or vice-president). 

 
1-04 SCOPE OF THE WORK 
 
1-04.2  Coordination of Contract Documents, Plans, Special Provisions, Specifications, 

and Addenda  
(October 1, 2005 APWA GSP) 
 
Revise the second paragraph to read: 

 
Any inconsistency in the parts of the contract shall be resolved by following this order of 
precedence (e.g., 1 presiding over 2, 2 over 3, 3 over 4, and so forth): 
1. Addenda, 
2. Proposal Form, 
3. Special Provisions, including APWA General Special Provisions, if they are included, 
4. Contract Plans, 
5. Amendments to the Standard Specifications, 
6. WSDOT Standard Specifications for Road, Bridge and Municipal Construction, 
7. Contracting Agency’s Standard Plans (if any), and 
8. WSDOT Standard Plans for Road, Bridge, and Municipal Construction. 
 

1-04.6   Variation in Estimated QuantitiesReplacement 
 
Section 1-04.6 is hereby deleted and replaced with the following: 
 
Payment to the Contractor will be made only for the actual quantities of work performed and 
accepted in conformance with the contract. When the actual accepted quantity of work 
performed under a unit item varies from the original proposal quantity, payment will be at the 
unit contract price for all work and within the original time for completion.   
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1-05.7 Removal of Defective and Unauthorized Work  
(October 1, 2005 APWA GSP) 
 
Supplement this section with the following: 
 

If the Contractor fails to remedy defective or unauthorized work within the time specified in 
a written notice from the Engineer, or fails to perform any part of the work required by the 
Contract Documents, the Engineer may correct and remedy such work as may be identified 
in the written notice, with Contracting Agency forces or by such other means as the 
Contracting Agency may deem necessary. 
 
If the Contractor fails to comply with a written order to remedy what the Engineer 
determines to be an emergency situation, the Engineer may have the defective and 
unauthorized work corrected immediately, have the rejected work removed and replaced, or 
have work the Contractor refuses to perform completed by using Contracting Agency or 
other forces. An emergency situation is any situation when, in the opinion of the Engineer, a 
delay in its remedy could be potentially unsafe, or might cause serious risk of loss or damage 
to the public. 
 
Direct or indirect costs incurred by the Contracting Agency attributable to correcting and 
remedying defective or unauthorized work, or work the Contractor failed or refused to 
perform, shall be paid by the Contractor. Payment will be deducted by the Engineer from 
monies due, or to become due, the Contractor. Such direct and indirect costs shall include in 
particular, but without limitation, compensation for additional professional services required, 
and costs for repair and replacement of work of others destroyed or damaged by correction, 
removal, or replacement of the Contractor’s unauthorized work. 
 
No adjustment in contract time or compensation will be allowed because of the delay in the 
performance of the work attributable to the exercise of the Contracting Agency’s rights 
provided by this Section. 
 
The rights exercised under the provisions of this section shall not diminish the Contracting 
Agency’s right to pursue any other avenue for additional remedy or damages with respect to 
the Contractor’s failure to perform the work as required. 
 

 
1-05.11 Final Inspection  
 
Delete this section and replace it with the following: 
 

1-05.11 Final Inspections and Operational Testing  
(October 1, 2005 APWA GSP) 
 
1-05.11(1) Substantial Completion Date  
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When the Contractor considers the work to be substantially complete, the Contractor shall so 
notify the Engineer and request the Engineer establish the Substantial Completion Date. The 
Contractor’s request shall list the specific items of work that remain to be completed in order 
to reach physical completion. The Engineer will schedule an inspection of the work with the 
Contractor to determine the status of completion. The Engineer may also establish the 
Substantial Completion Date unilaterally. 
 
If, after this inspection, the Engineer concurs with the Contractor that the work is 
substantially complete and ready for its intended use, the Engineer, by written notice to the 
Contractor, will set the Substantial Completion Date. If, after this inspection the Engineer 
does not consider the work substantially complete and ready for its intended use, the 
Engineer will, by written notice, so notify the Contractor giving the reasons therefore. 
 
Upon receipt of written notice concurring in or denying substantial completion, whichever is 
applicable, the Contractor shall pursue vigorously, diligently and without unauthorized 
interruption, the work necessary to reach Substantial and Physical Completion. The 
Contractor shall provide the Engineer with a revised schedule indicating when the Contractor 
expects to reach substantial and physical completion of the work. 
 
The above process shall be repeated until the Engineer establishes the Substantial 
Completion Date and the Contractor considers the work physically complete and ready for 
final inspection. 
 
1-05.11(2) Final Inspection and Physical Completion Date  
 
When the Contractor considers the work physically complete and ready for final inspection, 
the Contractor by written notice, shall request the Engineer to schedule a final inspection. 
The Engineer will set a date for final inspection. The Engineer and the Contractor will then 
make a final inspection and the Engineer will notify the Contractor in writing of all 
particulars in which the final inspection reveals the work incomplete or unacceptable. The 
Contractor shall immediately take such corrective measures as are necessary to remedy the 
listed deficiencies. Corrective work shall be pursued vigorously, diligently, and without 
interruption until physical completion of the listed deficiencies. This process will continue 
until the Engineer is satisfied the listed deficiencies have been corrected. 
 
If action to correct the listed deficiencies is not initiated within 7 days after receipt of the 
written notice listing the deficiencies, the Engineer may, upon written notice to the 
Contractor, take whatever steps are necessary to correct those deficiencies pursuant to 
Section 1-05.7. 
The Contractor will not be allowed an extension of contract time because of a delay in the 
performance of the work attributable to the exercise of the Engineer’s right hereunder. 
 
Upon correction of all deficiencies, the Engineer will notify the Contractor and the 
Contracting Agency, in writing, of the date upon which the work was considered physically 
complete. That date shall constitute the Physical Completion Date of the contract, but shall 
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not imply acceptance of the work or that all the obligations of the Contractor under the 
contract have been fulfilled. 
 
1-05.11(3) Operational Testing  
 
It is the intent of the Contracting Agency to have at the Physical Completion Date a complete 
and operable system. Therefore when the work involves the installation of machinery or 
other mechanical equipment; street lighting, electrical distribution or signal systems; 
irrigation systems; buildings; or other similar work it may be desirable for the Engineer to 
have the Contractor operate and test the work for a period of time after final inspection but 
prior to the physical completion date. Whenever items of work are listed in the Contract 
Provisions for operational testing they shall be fully tested under operating conditions for the 
time period specified to ensure their acceptability prior to the Physical Completion Date. 
During and following the test period, the Contractor shall correct any items of workmanship, 
materials, or equipment which prove faulty, or that are not in first class operating condition. 
Equipment, electrical controls, meters, or other devices and equipment to be tested during 
this period shall be tested under the observation of the Engineer, so that the Engineer may 
determine their suitability for the purpose for which they were installed. The Physical 
Completion Date cannot be established until testing and corrections have been completed to 
the satisfaction of the Engineer. 
 
The costs for power, gas, labor, material, supplies, and everything else needed to successfully 
complete operational testing, shall be included in the unit contract prices related to the 
system being tested, unless specifically set forth otherwise in the proposal. 
 
Operational and test periods, when required by the Engineer, shall not affect a manufacturer’s 
guaranties or warranties furnished under the terms of the contract. 
 

1-05.13 Superintendents, Labor and Equipment of Contractor 
(March 25, 2009 APWA GSP) 

 
Revise the seventh paragraph to read: 

 
Whenever the Contracting Agency evaluates the Contractor’s qualifications pursuant to 
Section 1-02.14, it will take these performance reports into account. 

 
1-05.15  Method of Serving Notices  
(March 25, 2009  APWA GSP) 

Revise the second paragraph to read: 
 
All correspondence from the Contractor shall be directed to the Project Engineer.  All 
correspondence from the Contractor constituting any notification, notice of protest, notice of 
dispute, or other correspondence constituting notification required to be furnished under the 
Contract, must be in paper format, hand delivered or sent via mail delivery service to the 
Project Engineer's office.  Electronic copies such as e-mails or electronically delivered copies 
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of correspondence will not constitute such notice and will not comply with the requirements 
of the Contract. 

 
Add the following new section: 
 

1-05.16 Water and Power  
(October 1, 2005 APWA GSP) 
 
The Contractor shall make necessary arrangements, and shall bear the costs for power and 
water necessary for the performance of the work, unless the contract includes power and 
water as a pay item. 

 
Add the following new section: 
 

1-05.17 Oral Agreements  
(October 1, 2005 AWPA GSP) 
 
No oral agreement or conversation with any officer, agent, or employee of the Contracting 
Agency, either before or after execution of the contract, shall affect or modify any of the 
terms or obligations contained in any of the documents comprising the contract.  Such oral 
agreement or conversation shall be considered as unofficial information and in no way 
binding upon the Contracting Agency, unless subsequently put in writing and signed by the 
Contracting Agency. 
 

 
1-06 CONTROL OF MATERIAL 
 
Buy America 
Section 1-06 is supplemented with the following: 
 

 (August 6, 2007 WSDOT GSP) 
The major quantities of steel and iron construction material that is permanently incorporated 
into the project shall consist of American-made materials only.  Buy America does not apply 
to temporary steel items, e.g., temporary sheet piling, temporary bridges, steel scaffolding 
and falsework.  
 
The Contractor may utilize minor amounts of foreign steel and iron in this project provided 
the cost of the foreign material used does not exceed one-tenth of one percent of the total 
contract cost or $2,500.00 , whichever is greater. 
 
American-made material is defined as material having all manufacturing processes 
occurring domestically. To further define the coverage, a domestic product is a 
manufactured steel material that was produced in one of the 50 States, the District of 
Columbia, Puerto Rico, or in the territories and possessions of the United States. 
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If domestically produced steel billets or iron ingots are exported outside of the area of 
coverage, as defined above, for any manufacturing process then the resulting product does 
not conform to the Buy America requirements.  Additionally, products manufactured 
domestically from foreign source steel billets or iron ingots do not conform to the Buy 
America requirements because the initial melting and mixing of alloys to create the material 
occurred in a foreign country. 
 
Manufacturing begins with the initial melting and mixing, and continues through the coating 
stage.  Any process which modifies the chemical content, the physical size or shape, or the 
final finish is considered a manufacturing process.  The processes include rolling, extruding, 
machining, bending, grinding, drilling, welding, and coating. The action of applying a 
coating to steel or iron is deemed a manufacturing process.  Coating includes epoxy coating, 
galvanizing, aluminizing, painting, and any other coating that protects or enhances the value 
of steel or iron.  Any process from the original reduction from ore to the finished product 
constitutes a manufacturing process for iron.   
 
Due to a nationwide waiver, Buy America does not apply to raw materials (iron ore and 
alloys), scrap (recycled steel or iron), and pig iron or processed, pelletized, and reduced iron 
ore.  
 
The following are considered to be steel manufacturing processes: 
 

1. Production of steel by any of the following processes: 
 

a. Open hearth furnace. 
 
b. Basic oxygen. 
 
c. Electric furnace. 
 
d. Direct reduction. 
 

2. Rolling, heat treating, and any other similar processing. 
 
3. Fabrication of the products. 
 

a. Spinning wire into cable or strand. 
 
b. Corrugating and rolling into culverts. 
 
c. Shop fabrication. 
 

A certification of materials origin will be required for any items comprised of, or containing, 
steel or iron construction materials prior to such items being incorporated into the permanent 
work.  The certification shall be on DOT Form 350-109EF provided by the Engineer, or 
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such other form the Contractor chooses, provided it contains the same information as DOT 
Form 350-109EF. 

 
1-07 LEGAL RELATIONS AND RESPONSIBILITIES TO THE PUBLIC 
 
1-07.1 Laws To Be Observed 
 
(May 2014 COS) 
Section 1-07.1 is supplemented with the following: 
 

In cases of conflict between different safety regulations, the more stringent regulation shall 
apply. 
 
The Washington State Department of Labor and Industries shall be the sole and paramount 
administrative agency responsible for the administration of the provisions of the Washington 
Industrial Safety and Health Act of 1973 (WISHA). 
 

The Contractor shall maintain at the project site office, or other well known place at the 
project site, all articles necessary for providing first aid to the injured.  The Contractor shall 
establish, publish, and make known to all employees, procedures for ensuring immediate 
removal to a hospital, or doctor’s care, persons, including employees, who may have been 
injured on the project site.  Employees should not be permitted to work on the project site 
before the Contractor has established and made known procedures for removal of injured 
persons to a hospital or a doctor’s care. 
 
All work under this contract shall be performed in a safe manner.  The Contractor all 
Subcontractors shall observe all rules and regulations of the Washington State Department of 
Labor and Industries, rules and regulations of OSHA, WISHA or any other jurisdiction, and 
all other applicable safety standards.  The Contractor shall be solely and completely 
responsible for conditions of the job site, including safety of all persons and property during 
performance of the Work.  This requirement shall apply continuously and not be limited to 
normal working hours. 
 
The Engineer’s review of the Contractor’s work plan, safety plan, construction sequence, 
schedule or performance does not and is not intended to include review or approval of the 
adequacy of the Contractor’s safety measures in, on, or near the construction site.  The 
Engineer does not purport to be a safety expert, is not engaged in that capacity under the 
Contract, and has neither the authority nor the responsibility to enforce construction safety 
laws, rules, regulations or procedures, or to order the stoppage of Work for claimed 
violations thereof. 
 
The Contractor shall exercise every precaution at all times for the prevention of accidents 
and the protection of persons (including employees and property.  All exposed moving parts 
of equipment capable of inflicting injury by accidental contact shall be protected with sturdy 
removable guards in accordance with applicable safety regulations. 
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1-07.2 State Sales Tax 
 
Delete this section, including its sub-sections, in its entirety and replace it with the following: 
 

1-07.2 State Sales Tax 
(October 1, 2005 APWA GSP) 
 
1-07.2(1) General 
 
The Washington State Department of Revenue has issued special rules on the State sales tax.  
Sections 1-07.2(1) through 1-07.2(4) are meant to clarify those rules.  The Contractor should 
contact the Washington State Department of Revenue for answers to questions in this area.  
The Contracting Agency will not adjust its payment if the Contractor bases a bid on a 
misunderstood tax liability. 
 
The Contractor shall include all Contractor-paid taxes in the unit bid prices or other contract 
amounts.  In some cases, however, state retail sales tax will not be included.  Section 1-
07.2(3) describes this exception. 
 
The Contracting Agency will pay the retained percentage only if the Contractor has obtained 
from the Washington State Department of Revenue a certificate showing that all contract-
related taxes have been paid (RCW 60.28.050).  The Contracting Agency may deduct from 
its payments to the Contractor any amount the Contractor may owe the Washington State 
Department of Revenue, whether the amount owed relates to this contract or not.  Any 
amount so deducted will be paid into the proper State fund. 
 
1-07.2(2)  State Sales Tax — Rule 171  
 
WAC 458-20-171, and its related rules, apply to building, repairing, or improving streets, 
roads, etc., which are owned by a municipal corporation, or political subdivision of the state, 
or by the United States, and which are used primarily for foot or vehicular traffic.  This 
includes storm or combined sewer systems within and included as a part of the street or road 
drainage system and power lines when such are part of the roadway lighting system.  For 
work performed in such cases, the Contractor shall include Washington State Retail Sales 
Taxes in the various unit bid item prices, or other contract amounts, including those that the 
Contractor pays on the purchase of the materials, equipment, or supplies used or consumed in 
doing the work. 
 
1-07.2(3)  State Sales Tax — Rule 170  
 
WAC 458-20-170, and its related rules, apply to the constructing and repairing of new or 
existing buildings, or other structures, upon real property.  This includes, but is not limited to, 
the construction of streets, roads, highways, etc., owned by the state of Washington; water 
mains and their appurtenances; sanitary sewers and sewage disposal systems unless such 
sewers and disposal systems are within, and a part of, a street or road drainage system; 
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telephone, telegraph, electrical power distribution lines, or other conduits or lines in or above 
streets or roads, unless such power lines become a part of a street or road lighting system; 
and installing or attaching of any article of tangible personal property in or to real property, 
whether or not such personal property becomes a part of the realty by virtue of installation. 
 
For work performed in such cases, the Contractor shall collect from the Contracting Agency, 
retail sales tax on the full contract price.  The Contracting Agency will automatically add this 
sales tax to each payment to the Contractor.  For this reason, the Contractor shall not include 
the retail sales tax in the unit bid item prices, or in any other contract amount subject to Rule 
170, with the following exception. 
 
Exception: The Contracting Agency will not add in sales tax for a payment the Contractor or 
a subcontractor makes on the purchase or rental of tools, machinery, equipment, or 
consumable supplies not integrated into the project.  Such sales taxes shall be included in the 
unit bid item prices or in any other contract amount. 
 
1-07.2(4)  Services  
 
The Contractor shall not collect retail sales tax from the Contracting Agency on any contract 
wholly for professional or other services (as defined in Washington State Department of 
Revenue Rules 138 and 244). 

 
1-07.5 Environmental Regulations 
 
Section 1-07.5 is supplemented with the following: 
 

(August 3, 2009 WSDOT GSP) 
Environmental Commitments 
The following Provisions summarize the requirements, in addition to those required 
elsewhere in the Contract, imposed upon the Contracting Agency by the various documents 
referenced in the Special Provision PERMITS AND LICENSES.  Throughout the work, the 
Contractor shall comply with the following requirements: 

 
General 
The Contractor shall ensure that the Project Manager representing the Prime Contractor 
and all Subcontractors has read and understands this Special Provision.  Prior to 
commencing any work on site, the Contractor shall provide the Engineer with a signed 
statement from the Project Manager stating that the Project Manager has read, 
understands and will abide by the conditions of this Special Provision. 

 
Wetlands and Water Quality 
The following restrictions and requirements pertain to work throughout the project 
limits:  
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Areas set aside for wash out of concrete delivery trucks, pumping equipment, and 
tools shall be approved by the Engineer.  This area shall not have any possibility of 
draining to storm drainage infrastructure or waters of the State including wetlands. 

 
During any operation involving saw cutting of concrete, a vacuum method to 
collect all concrete dust and debris shall be used at all times.  Additionally, all 
water generated by the cutting operation shall be controlled and contained, to be 
disposed of on land with no possibility of entry to waters of the State, including 
wetlands. 

 
Payment 
All costs to comply with this special provision for the environmental commitments and 
requirements are incidental to the contract and are the responsibility of the Contractor.  
The Contractor shall include all related costs in the associated bid prices of the contract. 

 
1-07.17 Utilities and Similar Facilities 
(May 2014 XOS) 
 
This Section is supplemented with the following: 
 
Locations and dimensions shown in the Plans for existing facilities are in accordance with 
available information obtained with out uncovering, measuring or other verification. 
 
Utility Locations 
 
The following addresses and telephone numbers of utility companies known or suspected of 
having facilities within the project limits are supplied for the Contractor’s convenience in the 
table below: 
 

Water 
City of Snohomish 
Joe Palmer 
Water Division Lead 
425-328-0068 

Sewer and Storm Drain 
City of Snohomish 
Dereck DeBardi 
Sewer and Water Division Lead 
425-328-6251 

Power 
Snohomish County PUD 
360-563-2218 

Gas 
Puget Sound Energy 
1-888-225-5773 

Cable 
Comcast 
Casey Brown 
425-754-0064 

Phone 
Frontier 
Marsha Hall 
425-231-4609 

 
1-07.17(2) Utility Construction, Removal, or Relocation by Others 
(May 2014 COS) 
 
Delete this Section in its entirety and replace with the following: 
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Any authorized agent of the Contracting Agency or utility owners may enter the right-of-way to 
repair, rearrange, alter, or connect their equipment. The Contractor shall cooperate with such 
effort and shall avoid creating delays or hindrances to those doing the work. As needed, the 
Contractor shall arrange to coordinate work schedules. 
 
The Contractor shall carry out the Work in a way that will minimize interference and delay for all 
forces involved. Any costs incurred prior to the utility owners anticipated completion (or if no 
completion is specified, within a reasonable period of time) that results from the coordination 
and prosecution of the Work regarding utility adjustment, relocation, replacement, or 
construction shall be at the Contractor’s expense as provided in Section 1-05.14. 
 
The Contractor shall coordinate all work with the various utility companies and their 
Contractors. The Contractor, when scheduling his work crews, shall use production rates that 
anticipate the need to provide buck-outs and/or gaps in the driveways, curb and gutter, and/or 
pavement sections where existing utility structures currently exist, and then come back at a later 
time to construct the missing sections after the utility has been relocated or adjusted by the 
applicable utility. The Contractor shall assume that the utilities will not be relocated prior to 
construction of this project nor at his convenience during the course of construction. As such, the 
Contractor shall assume such, and schedule his crews and his subcontractors to remobilize to the 
various sites and temporarily relocate his or his subcontractor’s crews to other areas of the 
project and complete other unaffected portions of the project in order to coordinate the relocation 
of the utilities with the various utility companies. There shall be no additional money or time due 
the Contractor for leaving gaps or for buck-out construction, remobilization, demobilization, out 
of sequence construction, relocation of work crews, and construction of curb, gutter, or driveway 
patches after the utility has been relocated. It is the intent of these Specifications that the 
Contractor diligently pursue other work on the site when such conflicts occur and recognize and 
plan for the inherent inefficiencies and impaired production rates. 
 
Payment 
 
All costs to comply with this Section and repair specified in this Section, unless otherwise stated, 
are incidental to the Contract and are the responsibility of the Contractor. The Contractor shall 
include all related costs in the bid prices of the Contract. 
 
1-07.18 Public Liability and Property Damage Insurance  
 
Delete this section in its entirety, and replace it with the following: 
 
1-07.18 Insurance  
(May 10, 2006 APWA GSP) 
 
1-07.18(1) General Requirements  
A. The Contractor shall obtain the insurance described in this section from insurers approved by 

the State Insurance Commissioner pursuant to RCW Title 48.  The insurance must be 
provided by an insurer with a rating of A-: VII or higher in the A.M. Best’s Key Rating 
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Guide, which is licensed to do business in the state of Washington (or issued as a surplus line 
by a Washington Surplus lines broker).  The Contracting Agency reserves the right to 
approve or reject the insurance provided, based on the insurer (including financial condition), 
terms and coverage, the Certificate of Insurance, and/or endorsements. 

 
B. The Contractor shall keep this insurance in force during the term of the contract and for thirty 

(30) days after the Physical Completion date, unless otherwise indicated (see C. below).   
 
C. If any insurance policy is written on a claim made form, its retroactive date, and that of all 

subsequent renewals, shall be no later than the effective date of this Contract.  The policy 
shall state that coverage is claims made, and state the retroactive date.  Claims-made form 
coverage shall be maintained by the Contractor for a minimum of 36 months following the 
Final Completion or earlier termination of this contract, and the Contractor shall annually 
provide the Contracting Agency with proof of renewal.  If renewal of the claims made form 
of coverage becomes unavailable, or economically prohibitive, the Contractor shall purchase 
an extended reporting period (“tail”) or execute another form of guarantee acceptable to the 
Contracting Agency to assure financial responsibility for liability for services performed. 

 
D. The insurance policies shall contain a “cross liability” provision. 
 
E. The Contractor’s and all subcontractors’ insurance coverage shall be primary and non-

contributory insurance as respects the Contracting Agency’s insurance, self-insurance, or 
insurance pool coverage.  

 
F. All insurance policies and Certificates of Insurance shall include a requirement providing for 

a minimum of 45 days prior written notice to the Contracting Agency of any cancellation in 
any insurance policy. 

 
G. Upon request, the Contractor shall forward to the Contracting Agency a full and certified 

copy of the insurance policy(s). 
 
H. The Contractor shall not begin work under the contract until the required insurance has been 

obtained and approved by the Contracting Agency. 
 
I. Failure on the part of the Contractor to maintain the insurance as required shall constitute a 

material breach of contract, upon which the Contracting Agency may, after giving five 
business days notice to the Contractor to correct the breach, immediately terminate the 
contract or, at its discretion, procure or renew such insurance and pay any and all premiums 
in connection therewith, with any sums so expended to be repaid to the Contracting Agency 
on demand, or at the sole discretion of the Contracting Agency, offset against funds due the 
Contractor from the Contracting Agency. 

 
J. All costs for insurance shall be incidental to and included in the unit or lump sum prices of 

the contract and no additional payment will be made. 
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1-07.18(2)  Additional Insured  
All insurance policies, with the exception of Professional Liability and Workers Compensation, 
shall name the following listed entities as additional insured(s): 
 the Contracting Agency and its officers, elected officials, employees, agents, and 

volunteers  
The above-listed entities shall be additional insured(s) for the full available limits of liability 
maintained by the Contractor, whether primary, excess, contingent or otherwise, irrespective of 
whether such limits maintained by the Contractor are greater than those required by this 
Contract, and irrespective of whether the Certificate of Insurance provided by the Contractor 
pursuant to 1-07.18(3) describes limits lower than those maintained by the Contractor.   
 
1-07.18(3)  Subcontractors  
Contractor shall ensure that each subcontractor of every tier obtains and maintains at a minimum 
the insurance coverages listed in 1-07.18(5)A and 1-07.18(5)B.  Upon request of the Contracting 
Agency, the Contractor shall provide evidence of such insurance. 
 
1-07.18(4)  Evidence of Insurance  
The Contractor shall deliver to the Contracting Agency a Certificate(s) of Insurance and 
endorsements for each policy of insurance meeting the requirements set forth herein when the 
Contractor delivers the signed Contract for the work.  The certificate and endorsements must 
conform to the following requirements: 
1. An ACORD certificate or a form determined by the Contracting Agency to be equivalent. 

2. Copies of all endorsements naming Contracting Agency and all other entities listed in 1-
07.18(2) as Additional Insured(s), showing the policy number.  The Contractor may submit a 
copy of any blanket additional insured clause from its policies instead of a separate 
endorsement.  A statement of additional insured status on an ACORD Certificate of 
Insurance shall not satisfy this requirement. 

3. Any other amendatory endorsements to show the coverage required herein. 
 
1-07.18(5) Coverages and Limits  
The insurance shall provide the minimum coverages and limits set forth below.  Providing 
coverage in these stated minimum limits shall not be construed to relieve the Contractor from 
liability in excess of such limits.  All deductibles and self-insured retentions must be disclosed 
and are subject to approval by the Contracting Agency.  The cost of any claim payments falling 
within the deductible shall be the responsibility of the Contractor. 
 
1-07.18(5)A Commercial General Liability 
A policy of Commercial General Liability Insurance, including: 
 

Per project aggregate 
Premises/Operations Liability  
Products/Completed Operations – for a period of one year following final acceptance of the 
work. 
Personal/Advertising Injury 
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Contractual Liability 
Independent Contractors Liability 
Stop Gap / Employers’ Liability 
Explosion, Collapse, or Underground Property Damage (XCU) 
Blasting (only required when the Contractor’s work under this Contract includes exposures to 

which this specified coverage responds) 
 
Such policy must provide the following minimum limits: 

$1,000,000 Each Occurrence 
$3,000,000  General Aggregate  
$1,000,000 Products & Completed Operations Aggregate 
$1,000,000 Personal & Advertising Injury, each offence 

  

 Stop Gap / Employers’ Liability 
$1,000,000 Each Accident 
$1,000,000 Disease - Policy Limit 
$1,000,000 Disease - Each Employee 

   
1-07.18(5)B  Automobile Liability 
Automobile Liability for owned, non-owned, hired, and leased vehicles, with an MCS 90 
endorsement and a CA 9948 endorsement attached if “pollutants” are to be transported.  Such 
policy(ies) must provide the following minimum limit: 

$1,000,000  combined single limit 
 
1-07.18(5)C  Workers’ Compensation 
The Contractor shall comply with Workers’ Compensation coverage as required by the Industrial 
Insurance laws of the state of Washington. 
 
1-07.18(5)F Excess or Umbrella Liability 
 
The Contractor shall provide Excess or Umbrella Liability coverage at limits of $2,000,000 per 
occurrence and annual aggregate.  This excess or umbrella liability coverage shall apply, at a 
minimum, to both the Commercial General and Auto insurance policy coverage. 
 
1-07.23 Public Convenience And Safety 
 

(April 2, 2007 WSDOT GSP) 
Work Zone Clear Zone 
The Work Zone Clear Zone (WZCZ) applies during working and nonworking 
hours. The WZCZ applies only to temporary roadside objects introduced by the 
Contractor’s operations and does not apply to preexisting conditions or permanent 
Work. Those work operations that are actively in progress shall be in accordance 
with adopted and approved Traffic Control Plans, and other contract requirements. 
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During nonworking hours equipment or materials shall not be within the WZCZ 
unless they are protected by permanent guardrail or temporary concrete barrier. 
The use of temporary concrete barrier shall be permitted only if the Engineer 
approves the installation and location. 
 
During actual hours of work, unless protected as described above, only materials 
absolutely necessary to construction shall be within the WZCZ and only 
construction vehicles absolutely necessary to construction shall be allowed within 
the WZCZ or allowed to stop or park on the shoulder of the roadway. 
 
The Contractor's nonessential vehicles and employees private vehicles shall not be 
permitted to park within the WZCZ at any time unless protected as described 
above. 
 
Deviation from the above requirements shall not occur unless the Contractor has 
requested the deviation in writing and the Engineer has provided written approval. 
 
Minimum WZCZ distances are measured from the edge of traveled way and will 
be determined as follows: 

 
Posted Speed Distance From 

Traveled Way 
(Feet) 

35 mph or less 10 * 
40 mph 15 
45 to 55 mph 20 
60 mph or greater 30 

* or 2-feet beyond the outside edge of sidewalk 
 
Minimum Work Zone Clear Zone Distance 

 
1-07.23(1) Construction Under Traffic 
 
Section 1-07.23(1) is supplemented with the following: 
 

(August 7, 2006 WSDOT GSP) 
Lane closures are subject to the following restrictions: 
 

1. Lane closures will be allowed between 8:00 am and 5:00 pm Monday 
through Friday except as described below. 

 
If the Engineer determines the permitted closure hours adversely affect traffic, the 
Engineer may adjust the hours accordingly.  The Engineer will notify the Contractor in 
writing of any change in the closure hours. 
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No lane closures will be allowed on a holiday or holiday weekend, or after 12:00 PM 
(noon) on a day prior to a holiday or holiday weekend.  Holidays that occur on Friday, 
Saturday, Sunday or Monday are considered a holiday weekend. 

 
1-07.23(2) Construction and Maintenance of Detours 
 

Section 1-07.23(2) is supplemented with the following: 
 

Detours are allowed under the following conditions and are subject to the following 
restrictions: 
 

1. Temporary road closures with associated Detours if needed will be 
allowed on 2nd Street, Avenue E, Avenue F, Avenue G, and Avenue H as 
approved by the Engineer. 

 
If the Engineer determines the permitted closure hours adversely affect traffic, the 
Engineer may adjust the hours accordingly.  The Engineer will notify the Contractor in 
writing of any change in the closure hours. 
 
No road closures will be allowed on a holiday or holiday weekend, or after 12:00 PM 
(noon) on a day prior to a holiday or holiday weekend.  Holidays that occur on Friday, 
Saturday, Sunday or Monday are considered a holiday weekend. 
 

1-07.24 Rights of Way  
(October 1, 2005 APWA GSP) 
 
Delete this section in its entirety, and replace it with the following: 
 

Street right of way lines, limits of easements, and limits of construction permits are indicated 
in the Plans.  The Contractor’s construction activities shall be confined within these limits, 
unless arrangements for use of private property are made. 
 
Generally, the Contracting Agency will have obtained, prior to bid opening, all rights of way 
and easements, both permanent and temporary, necessary for carrying out the work.  
Exceptions to this are noted in the Bid Documents or will be brought to the Contractor’s 
attention by a duly issued Addendum. 
 
Whenever any of the work is accomplished on or through property other than public right of 
way, the Contractor shall meet and fulfill all covenants and stipulations of any easement 
agreement obtained by the Contracting Agency from the owner of the private property.  
Copies of the easement agreements may be included in the Contract Provisions or made 
available to the Contractor as soon as practical after they have been obtained by the Engineer. 
 
Whenever easements or rights of entry have not been acquired prior to advertising, these 
areas are so noted in the Plans.  The Contractor shall not proceed with any portion of the 
work in areas where right of way, easements or rights of entry have not been acquired until 
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the Engineer certifies to the Contractor that the right of way or easement is available or that 
the right of entry has been received.  If the Contractor is delayed due to acts of omission on 
the part of the Contracting Agency in obtaining easements, rights of entry or right of way, the 
Contractor will be entitled to an extension of time.  The Contractor agrees that such delay 
shall not be a breach of contract. 
 
Each property owner shall be given 48 hours notice prior to entry by the Contractor.  This 
includes entry onto easements and private property where private improvements must be 
adjusted. 
 
The Contractor shall be responsible for providing, without expense or liability to the 
Contracting Agency, any additional land and access thereto that the Contractor may desire 
for temporary construction facilities, storage of materials, or other Contractor needs.  
However, before using any private property, whether adjoining the work or not, the 
Contractor shall file with the Engineer a written permission of the private property owner, 
and, upon vacating the premises, a written release from the property owner of each property 
disturbed or otherwise interfered with by reasons of construction pursued under this contract.  
The statement shall be signed by the private property owner, or proper authority acting for 
the owner of the private property affected, stating that permission has been granted to use the 
property and all necessary permits have been obtained or, in the case of a release, that the 
restoration of the property has been satisfactorily accomplished.  The statement shall include 
the parcel number, address, and date of signature.  Written releases must be filed with the 
Engineer before the Completion Date will be established. 

1-08  PROSECUTION AND PROGRESS 
 
Add the following new section: 
 

1-08.0 Preliminary Matters  
(May 25, 2006 APWA GSP) 

 
Add the following new section: 

 
1-08.0(1)  Preconstruction Conference  
(October 10, 2008 APWA GSP) 
 
Prior to the Contractor beginning the work, a preconstruction conference will be held 
between the Contractor, the Engineer and such other interested parties as may be invited.  
The purpose of the preconstruction conference will be: 
1. To review the initial progress schedule; 
2. To establish a working understanding among the various parties associated or affected by 

the work; 
3. To establish and review procedures for progress payment, notifications, approvals, 

submittals, etc.; 
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4. To establish normal working hours for the work; 
5. To review safety standards and traffic control; and 
6. To discuss such other related items as may be pertinent to the work. 
 
The Contractor shall prepare and submit at the preconstruction conference the following: 
1. A breakdown of all lump sum items; 
2. A preliminary schedule of working drawing submittals; and 
3. A list of material sources for approval if applicable. 

 
Add the following new section:  

 
1-08.0(2)  Hours of Work  
(May 25, 2006 APWA GSP) 
 
Except in the case of emergency or unless otherwise approved by the Contracting Agency, 
the normal straight time working hours for the contract shall be any consecutive 8-hour 
period between 7:00 a.m. and 6:00 p.m. of a working day with a maximum 1-hour lunch 
break and a 5-day work week.  The normal straight time 8-hour working period for the 
contract shall be established at the preconstruction conference or prior to the Contractor 
commencing the work. 
 
If a Contractor desires to perform work on holidays, Saturdays, Sundays, or before 7:00 a.m. 
or after 6:00 p.m. on any day, the Contractor shall apply in writing to the Engineer for 
permission to work such times.  Permission to work longer than an 8-hour period between 
7:00 a.m. and 6:00 p.m. is not required.  Such requests shall be submitted to the Engineer no 
later than noon on the working day prior to the day for which the Contractor is requesting 
permission to work. 
 
Permission to work between the hours of 10:00 p.m. and 7:00 a.m. during weekdays and 
between the hours of 10:00 p.m. and 9:00 a.m. on weekends or holidays may also be subject 
to noise control requirements.  Approval to continue work during these hours may be 
revoked at any time the Contractor exceeds the Contracting Agency’s noise control 
regulations or complaints are received from the public or adjoining property owners 
regarding the noise from the Contractor’s operations.  The Contractor shall have no claim for 
damages or delays should such permission be revoked for these reasons. 
 
Permission to work Saturdays, Sundays, holidays or other than the agreed upon normal 
straight time working hours Monday through Friday may be given subject to certain other 
conditions set forth by the Contracting Agency or Engineer.  These conditions may include 
but are not limited to: requiring the Engineer or such assistants as the Engineer may deem 
necessary to be present during the work; requiring the Contractor to reimburse the 
Contracting Agency for the costs in excess of straight-time costs for Contracting Agency 
employees who worked during such times, on non Federal aid projects; considering the work 
performed on Saturdays, Sundays, and holidays as working days with regards to the contract 
time; and considering multiple work shifts as multiple working days with respect to contract 
time even though the multiple shifts occur in a single 24-hour period.  Assistants may 



 
Special Provisions   City of Snohomish 

2016 Police Station Remodel Project 
 

include, but are not limited to, survey crews; personnel from the Contracting Agency’s 
material testing lab; inspectors; and other Contracting Agency employees when in the 
opinion of the Engineer, such work necessitates their presence. 

 
 

1-08.4 Notice to Proceed and Prosecution of the Work  
(October 1, 2005 APWA GSP) 

 
Notice to Proceed will be given after the contract has been executed and the contract bond 
and evidence of insurance have been approved and filed by the Contracting Agency.  The 
Contractor shall not commence with the work until the Notice to Proceed has been given by 
the Engineer.  The Contractor shall commence construction activities on the project site 
within ten days of the Notice to Proceed Date, unless otherwise approved in writing.  The 
Contractor shall diligently pursue the work to the physical completion date within the time 
specified in the contract.  Voluntary shutdown or slowing of operations by the Contractor 
shall not relieve the Contractor of the responsibility to complete the work within the time(s) 
specified in the contract. 
 
1-08.5 Time for Completion 
(May 2014 COS) 
 
Delete this Section in its entirety and replace with the following: 
 
The Contractor shall complete all Contract Work within the number of “working days” stated 
in the Contract Provisions or as extended by the  Engineer in accordance with Section 1-08.8. 
Every day will be counted as a “working day” unless it is a nonworking day or an Engineer 
determined unworkable day. A nonworking day is defined as a Saturday, a Sunday, a day on 
which the Contract specifically suspends Work, or one of these holidays: January 1, the third 
Monday of January, the third Monday of February, Memorial Day, July 4, Labor Day, 
November 11, Thanksgiving, and Christmas Day. When any of these holidays fall on a 
Sunday, the following Monday shall be counted a nonworking day. When the holiday falls on 
a Saturday, the preceding Friday shall be counted a nonworking day. The days between 
December 25 and January 1 will be classified as nonworking days, provided the Contractor 
actually suspends performance of the Work. 
 
Any unworkable day is defined as a half or whole day the Engineer declares to be 
unworkable because of weather or conditions caused by the weather that prevents satisfactory 
and timely performance of the Work shown on the critical path of the Contractor’s approved 
progress schedule. Other conditions beyond the control of the Contractor may qualify for an 
extension of time in accordance with Section 1-08.8. 
 
The Contract time shall begin on the first working day following the 10th calendar day after 
the issuance of the written notice to proceed or the first day on which the Contractor begins 
to perform Work on the site, whichever first occurs. The Contract Provisions may specify 
another starting date for the Contract time, in which case time will begin on the starting date 
specified. 
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Each working day shall be charged to the Contract as it occurs until the Work is physically 
complete. If requested by the Contractor in writing, the Engineer will provide the Contractor 
with a weekly statement that shows the number of working days: (1) charged to the Contract the 
week before; (2) specified for the substantial and physical completion of the Contract; and (3) 
remaining for the physical completion of the Contract. The statement will also show the 
nonworking days and any partial or whole days that the Engineer determines to be unworkable. 
If the Contractor disagrees with any statement issued by the Engineer, the Contractor shall 
submit a written protest within 10 calendar days after the date of the statement. The protest shall 
be sufficiently detailed to enable the Engineer to ascertain the basis for the dispute and the 
amount of time disputed. Any statement that is not protested by the Contractor as required in this 
Section shall be deemed as having been accepted. If the Contractor elects to work 10 hours a day 
for four days a week (a 4-10 schedule), the fifth day of the week of that week will be charged as 
a working day if that day would be chargeable as a working day if the Contractor had not elected 
to utilize the 4-10 schedule. 
 
The Engineer will give the Contractor written notice of the Completion Date of the Contract after 
all of the Contractor’s obligations under the Contract have been performed by the Contractor. 
The following events must occur before the Completion Date will be established: 
 
 1. The physical Work on the project must be complete; and 
 
 2. The Contractor must furnish all documentation required by the Contract and required 
 by law, to allow the Contracting Agency to process final acceptance of the Contract. The 
 following documents must be received by the Project Engineer prior to establishing a 
 Completion Date: 
 
  a. Certified payrolls (Federal-aid projects); 
 
  b. Material acceptance certification documents; 
 

c. Annual report of amounts paid as MBE/WBE participants or quarterly report of 
amounts credited as DBE participation, as required by the Contract Provisions 

 
  d. Final Contract voucher certification; 
 
  e. Property owner releases if  needed as required by Section 1-07.24. 
 
 
1-08.5  Time for Completion  
(June 28, 2007 APWA GSP, Option B) 
 
Revise the third and fourth paragraphs to read: 
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Contract time shall begin on the first working day following the seventh calendar day after 
the Notice to Proceed date.  If the Contractor starts work on the project at an earlier date, then 
contract time shall begin on the first working day when onsite work begins.  
 
Each working day shall be charged to the contract as it occurs, until the contract work is 
physically complete.  If substantial completion has been granted and all the authorized 
working days have been used, charging of working days will cease.  Each week the Engineer 
will provide the Contractor a statement that shows the number of working days: (1) charged 
to the contract the week before; (2) specified for the physical completion of the contract; and 
(3) remaining for the physical completion of the contract.  The statement will also show the 
nonworking days and any partial or whole day the Engineer declares as unworkable.  Within 
10 calendar days after the date of each statement, the Contractor shall file a written protest of 
any alleged discrepancies in it.  To be considered by the Engineer, the protest shall be in 
sufficient detail to enable the Engineer to ascertain the basis and amount of time disputed.  
By not filing such detailed protest in that period, the Contractor shall be deemed as having 
accepted the statement as correct.  If the Contractor elects to work 10 hours a day and 4 days 
a week (a 4-10 schedule) and the fifth day of the week in which a 4-10 shift is worked would 
ordinarily be charged as a working day, then the fifth day of that week will be charged as a 
working day whether or not the Contractor works on that day. 

 
Revise the sixth paragraph to read: 
 

The Engineer will give the Contractor written notice of the completion date of the contract 
after all the Contractor’s obligations under the contract have been performed by the 
Contractor.  The following events must occur before the Completion Date can be established: 
1. The physical work on the project must be complete; and 

2. The Contractor must furnish all documentation required by the contract and required by 
law, to allow the Contracting Agency to process final acceptance of the contract.  The 
following documents must be received by the Project Engineer prior to establishing a 
completion date: 

 a. Certified Payrolls (each pay period) 
 b. Material Acceptance Certification Documents 
 c. A report listing the names and addresses of the subcontractors and suppliers receiving 

contract funds from the Project. 
 d. Final Contract Voucher Certification 
 e.  Any Property owner releases per Section 1-07.24 

 
1-08.7  Maintenance During Suspension 
(October 1, 2005 APWA GSP) 
 
Revise the second paragraph to read: 
 

At no expense to the Contracting Agency, the Contractor shall provide through the 
construction area a safe, smooth, and unobstructed roadway, sidewalk, and path for public 
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use during suspension (as required in Section 1-07.23 or the Special Provisions). This may 
include a temporary road or detour. 
 

1-09.1 Asphalt 
(May 2014 COS) 
 
Supplement this section with the following: 
 
Asphalt Patch shall be measured by trench neat line and not to exceed 4-inches in depth.   
Payment for Asphalt Patch shall be per ton based on measurement parameters listed in this 
supplement. 
 
1-09.6 Force Account 
(October 10, 2008  APWA GSP) 
 
Supplement this section with the following: 

 
The Contracting Agency has estimated and included in the Proposal, dollar amounts for all 
items to be paid per force account, only to provide a common proposal for Bidders.  All such 
dollar amounts are to become a part of Contractor's total bid.  However, the Contracting 
Agency does not warrant expressly or by implication that the actual amount of work will 
correspond with those estimates.  Payment will be made on the basis of the amount of work 
actually authorized by Engineer. 

 
1-09.9 Payments  
(October 10, 2008 APWA GSP) 
 
Delete the third paragraph and replace it with the following: 
 

Progress payments for completed work and material on hand will be based upon progress 
estimates prepared by the Engineer.  A progress estimate cutoff date will be established at the 
preconstruction conference. 
 
The initial progress estimate will be made not later than 30 days after the Contractor 
commences the work, and successive progress estimates will be made every month thereafter 
until the Completion Date.  Progress estimates made during progress of the work are 
tentative, and made only for the purpose of determining progress payment.  The progress 
estimates are subject to change at any time prior to the calculation of the Final Payment. 
 
The value of the progress estimate will be the sum of the following: 
1. Unit Price Items in the Bid Form — the approximate quantity of acceptable units of work 

completed multiplied by the unit price. 
2. Lump Sum Items in the Bid Form — partial payment for lump sum Bid items will be a 

percentage of the price in the Proposal based on the Engineer’s determination of the 
amount of Work performed, with consideration given to, but not exclusively based on, 
the Contractor’s lump sum breakdown for that item. 
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3. Materials on Hand — 100 percent of invoiced cost of material delivered to Job site or 
other storage area approved by the Engineer. 

4. Change Orders — entitlement for approved extra cost or completed extra work as 
determined by the Engineer after signature of approval by the City Manager. 

 
Progress payments will be made in accordance with the progress estimate less: 
1. Retainage per Section 1-09.9(1); 
2. The amount of Progress Payments previously made; and 
3. Funds withheld by the Contracting Agency for disbursement in accordance with the 

Contract Documents. 
 
Progress payments for work performed shall not be evidence of acceptable performance or an 
admission by the Contracting Agency that any work has been satisfactorily completed.  The 
determination of payments under the contract will be final in accordance with Section 1-05.1. 
 
Payments will be made by warrants, issued by the Contracting Agency’s fiscal officer, 
against the appropriate fund source for the project.  Payments received on account of work 
performed by a subcontractor are subject to the provisions of RCW 39.04.250. 

 
1-09.13(3) Claims $250,000 or Less 
(October 1, 2005 APWA GSP) 
 
Delete this Section and replace it with the following: 

 
The Contractor and the Contracting Agency mutually agree that those claims that total 
$250,000 or less, submitted in accordance with Section 1-09.11 and not resolved by 
nonbinding ADR processes, shall be resolved through litigation unless the parties mutually 
agree in writing to resolve the claim through binding arbitration. 
 



 
 
 
 
 
 

APPENDIX A 
 
 

PREVAILING WAGE 
  



State of Washington 
Department of Labor & Industries 

Prevailing Wage Section - Telephone 360-902-5335 
PO Box 44540, Olympia, WA 98504-4540 

Washington State Prevailing Wage 
The PREVAILING WAGES listed here include both the hourly wage rate and the hourly rate 
of fringe benefits. On public works projects, worker's wage and benefit rates must add to 

not less than this total. A brief description of overtime calculation requirements are 
provided on the Benefit Code Key.

Journey Level Prevailing Wage Rates for the Effective Date: 08/08/2016

County Trade Job Classification Wage Holiday Overtime Note
Snohomish Asbestos Abatement Workers Journey Level $43.95 5D 1H
Snohomish Boilermakers Journey Level $64.29 5N 1C
Snohomish Brick Mason Journey Level $52.82 5A 1M
Snohomish Brick Mason Pointer-Caulker-Cleaner $52.82 5A 1M
Snohomish Building Service Employees Janitor $9.47 1
Snohomish Building Service Employees Shampooer $9.47 1
Snohomish Building Service Employees Waxer $9.47 1
Snohomish Building Service Employees Window Cleaner $13.48 1
Snohomish Cabinet Makers (In Shop) Journey Level $15.08 1
Snohomish Carpenters Acoustical Worker $54.02 5D 4C
Snohomish Carpenters Bridge, Dock And Wharf 

Carpenters
$54.02 5D 4C

Snohomish Carpenters Carpenter $54.02 5D 4C
Snohomish Carpenters Carpenters on Stationary 

Tools
$54.15 5D 4C

Snohomish Carpenters Creosoted Material $54.12 5D 4C
Snohomish Carpenters Floor Finisher $54.02 5D 4C
Snohomish Carpenters Floor Layer $54.02 5D 4C
Snohomish Carpenters Scaffold Erector $54.02 5D 4C
Snohomish Cement Masons Journey Level $53.95 7A 1M
Snohomish Divers & Tenders Diver $107.22 5D 4C 8A
Snohomish Divers & Tenders Diver On Standby $64.42 5D 4C
Snohomish Divers & Tenders Diver Tender $58.33 5D 4C
Snohomish Divers & Tenders Surface Rcv & Rov Operator $58.33 5D 4C
Snohomish Divers & Tenders Surface Rcv & Rov Operator 

Tender
$54.27 5A 4C

Snohomish Dredge Workers Assistant Engineer $56.44 5D 3F
Snohomish Dredge Workers Assistant Mate (Deckhand) $56.00 5D 3F
Snohomish Dredge Workers Boatmen $56.44 5D 3F
Snohomish Dredge Workers Engineer Welder $57.51 5D 3F
Snohomish Dredge Workers Leverman, Hydraulic $58.67 5D 3F
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Snohomish Dredge Workers Mates $56.44 5D 3F
Snohomish Dredge Workers Oiler $56.00 5D 3F
Snohomish Drywall Applicator Journey Level $54.02 5D 1H
Snohomish Drywall Tapers Journey Level $54.07 5P 1E
Snohomish Electrical Fixture 

Maintenance Workers
Journey Level $13.76 1

Snohomish Electricians - Inside Cable Splicer $63.94 7H 1E
Snohomish Electricians - Inside Construction Stock Person $31.71 7H 1D
Snohomish Electricians - Inside Journey Level $59.69 7H 1E
Snohomish Electricians - Motor Shop Craftsman $15.37 1
Snohomish Electricians - Motor Shop Journey Level $14.69 1
Snohomish Electricians - Powerline 

Construction
Cable Splicer $74.92 5A 4D

Snohomish Electricians - Powerline 
Construction

Certified Line Welder $65.71 5A 4D

Snohomish Electricians - Powerline 
Construction

Groundperson $44.12 5A 4D

Snohomish Electricians - Powerline 
Construction

Heavy Line Equipment 
Operator

$65.71 5A 4D

Snohomish Electricians - Powerline 
Construction

Journey Level Lineperson $65.71 5A 4D

Snohomish Electricians - Powerline 
Construction

Line Equipment Operator $55.34 5A 4D

Snohomish Electricians - Powerline 
Construction

Pole Sprayer $65.71 5A 4D

Snohomish Electricians - Powerline 
Construction

Powderperson $49.16 5A 4D

Snohomish Electronic Technicians Journey Level $30.10 1
Snohomish Elevator Constructors Mechanic $85.45 7D 4A
Snohomish Elevator Constructors Mechanic In Charge $92.35 7D 4A
Snohomish Fabricated Precast Concrete 

Products
Journey Level - In-Factory 
Work Only

$13.50 1

Snohomish Fence Erectors Fence Erector $14.00 1
Snohomish Flaggers Journey Level $37.26 7A 3I
Snohomish Glaziers Journey Level $56.16 7L 1Y
Snohomish Heat & Frost Insulators And 

Asbestos Workers
Journeyman $63.18 5J 1S

Snohomish Heating Equipment 
Mechanics

Journey Level $72.83 7F 1E

Snohomish Hod Carriers & Mason 
Tenders

Journey Level $45.32 7A 3I

Snohomish Industrial Power Vacuum 
Cleaner

Journey Level $9.47 1

Snohomish Inland Boatmen Boat Operator $56.78 5B 1K
Snohomish Inland Boatmen Cook $53.30 5B 1K
Snohomish Inland Boatmen Deckhand $53.30 5B 1K
Snohomish Inland Boatmen Deckhand Engineer $54.32 5B 1K
Snohomish Inland Boatmen Launch Operator $55.57 5B 1K

Page 2 of 17

7/11/2016https://fortress.wa.gov/lni/wagelookup/prvWagelookup.aspx



Snohomish Inland Boatmen Mate $55.57 5B 1K
Snohomish Inspection/Cleaning/Sealing 

Of Sewer & Water Systems By 
Remote Control

Cleaner Operator, Foamer 
Operator

$9.73 1

Snohomish Inspection/Cleaning/Sealing 
Of Sewer & Water Systems By 
Remote Control

Grout Truck Operator $11.48 1

Snohomish Inspection/Cleaning/Sealing 
Of Sewer & Water Systems By 
Remote Control

Head Operator $12.78 1

Snohomish Inspection/Cleaning/Sealing 
Of Sewer & Water Systems By 
Remote Control

Technician $9.47 1

Snohomish Inspection/Cleaning/Sealing 
Of Sewer & Water Systems By 
Remote Control

Tv Truck Operator $10.53 1

Snohomish Insulation Applicators Journey Level $54.02 5D 4C
Snohomish Ironworkers Journeyman $63.53 7N 1O
Snohomish Laborers Air, Gas Or Electric Vibrating 

Screed
$43.95 7A 3I

Snohomish Laborers Airtrac Drill Operator $45.32 7A 3I
Snohomish Laborers Ballast Regular Machine $43.95 7A 3I
Snohomish Laborers Batch Weighman $37.26 7A 3I
Snohomish Laborers Brick Pavers $43.95 7A 3I
Snohomish Laborers Brush Cutter $43.95 7A 3I
Snohomish Laborers Brush Hog Feeder $43.95 7A 3I
Snohomish Laborers Burner $43.95 7A 3I
Snohomish Laborers Caisson Worker $45.32 7A 3I
Snohomish Laborers Carpenter Tender $43.95 7A 3I
Snohomish Laborers Caulker $43.95 7A 3I
Snohomish Laborers Cement Dumper-paving $44.76 7A 3I
Snohomish Laborers Cement Finisher Tender $43.95 7A 3I
Snohomish Laborers Change House Or Dry Shack $43.95 7A 3I
Snohomish Laborers Chipping Gun (under 30 Lbs.) $43.95 7A 3I
Snohomish Laborers Chipping Gun(30 Lbs. And 

Over)
$44.76 7A 3I

Snohomish Laborers Choker Setter $43.95 7A 3I
Snohomish Laborers Chuck Tender $43.95 7A 3I
Snohomish Laborers Clary Power Spreader $44.76 7A 3I
Snohomish Laborers Clean-up Laborer $43.95 7A 3I
Snohomish Laborers Concrete Dumper/chute 

Operator
$44.76 7A 3I

Snohomish Laborers Concrete Form Stripper $43.95 7A 3I
Snohomish Laborers Concrete Placement Crew $44.76 7A 3I
Snohomish Laborers Concrete Saw Operator/core 

Driller
$44.76 7A 3I

Snohomish Laborers Crusher Feeder $37.26 7A 3I
Snohomish Laborers Curing Laborer $43.95 7A 3I
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Snohomish Laborers Demolition: Wrecking & 
Moving (incl. Charred 
Material)

$43.95 7A 3I

Snohomish Laborers Ditch Digger $43.95 7A 3I
Snohomish Laborers Diver $45.32 7A 3I
Snohomish Laborers Drill Operator 

(hydraulic,diamond)
$44.76 7A 3I

Snohomish Laborers Dry Stack Walls $43.95 7A 3I
Snohomish Laborers Dump Person $43.95 7A 3I
Snohomish Laborers Epoxy Technician $43.95 7A 3I
Snohomish Laborers Erosion Control Worker $43.95 7A 3I
Snohomish Laborers Faller & Bucker Chain Saw $44.76 7A 3I
Snohomish Laborers Fine Graders $43.95 7A 3I
Snohomish Laborers Firewatch $37.26 7A 3I
Snohomish Laborers Form Setter $43.95 7A 3I
Snohomish Laborers Gabian Basket Builders $43.95 7A 3I
Snohomish Laborers General Laborer $43.95 7A 3I
Snohomish Laborers Grade Checker & Transit 

Person
$45.32 7A 3I

Snohomish Laborers Grinders $43.95 7A 3I
Snohomish Laborers Grout Machine Tender $43.95 7A 3I
Snohomish Laborers Groutmen (pressure)including 

Post Tension Beams
$44.76 7A 3I

Snohomish Laborers Guardrail Erector $43.95 7A 3I
Snohomish Laborers Hazardous Waste Worker 

(level A)
$45.32 7A 3I

Snohomish Laborers Hazardous Waste Worker 
(level B)

$44.76 7A 3I

Snohomish Laborers Hazardous Waste Worker 
(level C)

$43.95 7A 3I

Snohomish Laborers High Scaler $45.32 7A 3I
Snohomish Laborers Jackhammer $44.76 7A 3I
Snohomish Laborers Laserbeam Operator $44.76 7A 3I
Snohomish Laborers Maintenance Person $43.95 7A 3I
Snohomish Laborers Manhole Builder-mudman $44.76 7A 3I
Snohomish Laborers Material Yard Person $43.95 7A 3I
Snohomish Laborers Motorman-dinky Locomotive $44.76 7A 3I
Snohomish Laborers Nozzleman (concrete Pump, 

Green Cutter When Using 
Combination Of High 
Pressure Air & Water On 
Concrete & Rock, Sandblast, 
Gunite, Shotcrete, Water Bla

$44.76 7A 3I

Snohomish Laborers Pavement Breaker $44.76 7A 3I
Snohomish Laborers Pilot Car $37.26 7A 3I
Snohomish Laborers Pipe Layer Lead $45.32 7A 3I
Snohomish Laborers Pipe Layer/tailor $44.76 7A 3I
Snohomish Laborers Pipe Pot Tender $44.76 7A 3I
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Snohomish Laborers Pipe Reliner $44.76 7A 3I
Snohomish Laborers Pipe Wrapper $44.76 7A 3I
Snohomish Laborers Pot Tender $43.95 7A 3I
Snohomish Laborers Powderman $45.32 7A 3I
Snohomish Laborers Powderman's Helper $43.95 7A 3I
Snohomish Laborers Power Jacks $44.76 7A 3I
Snohomish Laborers Railroad Spike Puller - Power $44.76 7A 3I
Snohomish Laborers Raker - Asphalt $45.32 7A 3I
Snohomish Laborers Re-timberman $45.32 7A 3I
Snohomish Laborers Remote Equipment Operator $44.76 7A 3I
Snohomish Laborers Rigger/signal Person $44.76 7A 3I
Snohomish Laborers Rip Rap Person $43.95 7A 3I
Snohomish Laborers Rivet Buster $44.76 7A 3I
Snohomish Laborers Rodder $44.76 7A 3I
Snohomish Laborers Scaffold Erector $43.95 7A 3I
Snohomish Laborers Scale Person $43.95 7A 3I
Snohomish Laborers Sloper (over 20") $44.76 7A 3I
Snohomish Laborers Sloper Sprayer $43.95 7A 3I
Snohomish Laborers Spreader (concrete) $44.76 7A 3I
Snohomish Laborers Stake Hopper $43.95 7A 3I
Snohomish Laborers Stock Piler $43.95 7A 3I
Snohomish Laborers Tamper & Similar Electric, 

Air & Gas Operated Tools
$44.76 7A 3I

Snohomish Laborers Tamper (multiple & Self-
propelled)

$44.76 7A 3I

Snohomish Laborers Timber Person - Sewer 
(lagger, Shorer & Cribber)

$44.76 7A 3I

Snohomish Laborers Toolroom Person (at Jobsite) $43.95 7A 3I
Snohomish Laborers Topper $43.95 7A 3I
Snohomish Laborers Track Laborer $43.95 7A 3I
Snohomish Laborers Track Liner (power) $44.76 7A 3I
Snohomish Laborers Traffic Control Laborer $39.84 7A 3I 8R
Snohomish Laborers Traffic Control Supervisor $39.84 7A 3I 8R
Snohomish Laborers Truck Spotter $43.95 7A 3I
Snohomish Laborers Tugger Operator $44.76 7A 3I
Snohomish Laborers Tunnel Work-Compressed Air 

Worker 0-30 psi
$74.29 7A 3I 8Q

Snohomish Laborers Tunnel Work-Compressed Air 
Worker 30.01-44.00 psi

$79.32 7A 3I 8Q

Snohomish Laborers Tunnel Work-Compressed Air 
Worker 44.01-54.00 psi

$83.00 7A 3I 8Q

Snohomish Laborers Tunnel Work-Compressed Air 
Worker 54.01-60.00 psi

$88.70 7A 3I 8Q

Snohomish Laborers Tunnel Work-Compressed Air 
Worker 60.01-64.00 psi

$90.82 7A 3I 8Q

Snohomish Laborers Tunnel Work-Compressed Air 
Worker 64.01-68.00 psi 

$95.92 7A 3I 8Q
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Snohomish Laborers Tunnel Work-Compressed Air 
Worker 68.01-70.00 psi

$97.82 7A 3I 8Q

Snohomish Laborers Tunnel Work-Compressed Air 
Worker 70.01-72.00 psi 

$99.82 7A 3I 8Q

Snohomish Laborers Tunnel Work-Compressed Air 
Worker 72.01-74.00 psi 

$101.82 7A 3I 8Q

Snohomish Laborers Tunnel Work-Guage and Lock 
Tender

$45.42 7A 3I 8Q

Snohomish Laborers Tunnel Work-Miner $45.42 7A 3I 8Q
Snohomish Laborers Vibrator $44.76 7A 3I
Snohomish Laborers Vinyl Seamer $43.95 7A 3I
Snohomish Laborers Watchman $33.86 7A 3I
Snohomish Laborers Welder $44.76 7A 3I
Snohomish Laborers Well Point Laborer $44.76 7A 3I
Snohomish Laborers Window Washer/cleaner $33.86 7A 3I
Snohomish Laborers - Underground 

Sewer & Water
General Laborer & Topman $43.95 7A 3I

Snohomish Laborers - Underground 
Sewer & Water

Pipe Layer $44.76 7A 3I

Snohomish Landscape Construction Irrigation Or Lawn Sprinkler 
Installers

$17.31 1

Snohomish Landscape Construction Landscape Equipment 
Operators Or Truck Drivers

$20.06 1

Snohomish Landscape Construction Landscaping Or Planting 
Laborers

$14.13 1

Snohomish Lathers Journey Level $54.02 5D 1H
Snohomish Marble Setters Journey Level $52.82 5A 1M
Snohomish Metal Fabrication (In Shop) Fitter $15.38 1
Snohomish Metal Fabrication (In Shop) Laborer $9.79 1
Snohomish Metal Fabrication (In Shop) Machine Operator $9.47 1
Snohomish Metal Fabrication (In Shop) Painter $9.98 1
Snohomish Metal Fabrication (In Shop) Welder $15.38 1
Snohomish Millwright Journey Level $55.52 5D 4C
Snohomish Modular Buildings Journey Level $9.47 1
Snohomish Painters Journey Level $39.35 6Z 2B
Snohomish Pile Driver Journey Level $54.27 5D 4C
Snohomish Plasterers Journey Level $51.68 7Q 1R
Snohomish Playground & Park Equipment 

Installers
Journey Level $11.94 1

Snohomish Plumbers & Pipefitters Journey Level $65.52 5A 1G
Snohomish Power Equipment Operators Asphalt Plant Operators $56.94 7A 3C 8P
Snohomish Power Equipment Operators Assistant Engineer $53.57 7A 3C 8P
Snohomish Power Equipment Operators Barrier Machine (zipper) $56.44 7A 3C 8P
Snohomish Power Equipment Operators Batch Plant Operator, 

Concrete
$56.44 7A 3C 8P

Snohomish Power Equipment Operators Bobcat $53.57 7A 3C 8P
Snohomish Power Equipment Operators Brokk - Remote Demolition 

Equipment
$53.57 7A 3C 8P
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Snohomish Power Equipment Operators Brooms $53.57 7A 3C 8P
Snohomish Power Equipment Operators Bump Cutter $56.44 7A 3C 8P
Snohomish Power Equipment Operators Cableways $56.94 7A 3C 8P
Snohomish Power Equipment Operators Chipper $56.44 7A 3C 8P
Snohomish Power Equipment Operators Compressor $53.57 7A 3C 8P
Snohomish Power Equipment Operators Concrete Pump: Truck Mount 

With Boom Attachment Over 
42 M

$56.94 7A 3C 8P

Snohomish Power Equipment Operators Concrete Finish Machine 
-laser Screed

$53.57 7A 3C 8P

Snohomish Power Equipment Operators Concrete Pump - Mounted Or 
Trailer High Pressure Line 
Pump, Pump High Pressure.

$56.00 7A 3C 8P

Snohomish Power Equipment Operators Concrete Pump: Truck Mount 
With Boom Attachment Up To 
42m

$56.44 7A 3C 8P

Snohomish Power Equipment Operators Conveyors $56.00 7A 3C 8P
Snohomish Power Equipment Operators Cranes Friction: 200 tons and 

over
$58.67 7A 3C 8P

Snohomish Power Equipment Operators Cranes: 20 Tons Through 44 
Tons With Attachments

$56.44 7A 3C 8P

Snohomish Power Equipment Operators Cranes: 100 Tons Through 
199 Tons, Or 150' Of Boom 
(Including Jib With 
Attachments)

$57.51 7A 3C 8P

Snohomish Power Equipment Operators Cranes: 200 tons- 299 tons, 
or 250’ of boom including jib 
with attachments

$58.10 7A 3C 8P

Snohomish Power Equipment Operators Cranes: 300 tons and over or 
300’ of boom including jib 
with attachments

$58.67 7A 3C 8P

Snohomish Power Equipment Operators Cranes: 45 Tons Through 99 
Tons, Under 150' Of Boom 
(including Jib With 
Attachments)

$56.94 7A 3C 8P

Snohomish Power Equipment Operators Cranes: A-frame - 10 Tons 
And Under

$53.57 7A 3C 8P

Snohomish Power Equipment Operators Cranes: Friction cranes 
through 199 tons

$58.10 7A 3C 8P

Snohomish Power Equipment Operators Cranes: Through 19 Tons 
With Attachments A-frame 
Over 10 Tons

$56.00 7A 3C 8P

Snohomish Power Equipment Operators Crusher $56.44 7A 3C 8P
Snohomish Power Equipment Operators Deck Engineer/deck Winches 

(power)
$56.44 7A 3C 8P

Snohomish Power Equipment Operators Derricks, On Building Work $56.94 7A 3C 8P
Snohomish Power Equipment Operators Dozers D-9 & Under $56.00 7A 3C 8P
Snohomish Power Equipment Operators Drill Oilers: Auger Type, 

Truck Or Crane Mount
$56.00 7A 3C 8P

Snohomish Power Equipment Operators Drilling Machine $57.51 7A 3C 8P
Snohomish Power Equipment Operators $53.57 7A 3C 8P
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Elevator And Man-lift: 
Permanent And Shaft Type

Snohomish Power Equipment Operators Finishing Machine, Bidwell 
And Gamaco & Similar 
Equipment

$56.44 7A 3C 8P

Snohomish Power Equipment Operators Forklift: 3000 Lbs And Over 
With Attachments

$56.00 7A 3C 8P

Snohomish Power Equipment Operators Forklifts: Under 3000 Lbs. 
With Attachments

$53.57 7A 3C 8P

Snohomish Power Equipment Operators Grade Engineer: Using Blue 
Prints, Cut Sheets, Etc

$56.44 7A 3C 8P

Snohomish Power Equipment Operators Gradechecker/stakeman $53.57 7A 3C 8P
Snohomish Power Equipment Operators Guardrail Punch $56.44 7A 3C 8P
Snohomish Power Equipment Operators Hard Tail End Dump 

Articulating Off- Road 
Equipment 45 Yards. & Over

$56.94 7A 3C 8P

Snohomish Power Equipment Operators Hard Tail End Dump 
Articulating Off-road 
Equipment Under 45 Yards

$56.44 7A 3C 8P

Snohomish Power Equipment Operators Horizontal/directional Drill 
Locator

$56.00 7A 3C 8P

Snohomish Power Equipment Operators Horizontal/directional Drill 
Operator

$56.44 7A 3C 8P

Snohomish Power Equipment Operators Hydralifts/boom Trucks Over 
10 Tons

$56.00 7A 3C 8P

Snohomish Power Equipment Operators Hydralifts/boom Trucks, 10 
Tons And Under

$53.57 7A 3C 8P

Snohomish Power Equipment Operators Loader, Overhead 8 Yards. & 
Over

$57.51 7A 3C 8P

Snohomish Power Equipment Operators Loader, Overhead, 6 Yards. 
But Not Including 8 Yards

$56.94 7A 3C 8P

Snohomish Power Equipment Operators Loaders, Overhead Under 6 
Yards

$56.44 7A 3C 8P

Snohomish Power Equipment Operators Loaders, Plant Feed $56.44 7A 3C 8P
Snohomish Power Equipment Operators Loaders: Elevating Type Belt $56.00 7A 3C 8P
Snohomish Power Equipment Operators Locomotives, All $56.44 7A 3C 8P
Snohomish Power Equipment Operators Material Transfer Device $56.44 7A 3C 8P
Snohomish Power Equipment Operators Mechanics, All (leadmen - 

$0.50 Per Hour Over 
Mechanic)

$57.51 7A 3C 8P

Snohomish Power Equipment Operators Motor Patrol Graders $56.94 7A 3C 8P
Snohomish Power Equipment Operators Mucking Machine, Mole, 

Tunnel Drill, Boring, Road 
Header And/or Shield

$56.94 7A 3C 8P

Snohomish Power Equipment Operators Oil Distributors, Blower 
Distribution & Mulch Seeding 
Operator

$53.57 7A 3C 8P

Snohomish Power Equipment Operators Outside Hoists (elevators And 
Manlifts), Air Tuggers,strato

$56.00 7A 3C 8P

Snohomish Power Equipment Operators $56.44 7A 3C 8P
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Overhead, Bridge Type 
Crane: 20 Tons Through 44 
Tons

Snohomish Power Equipment Operators Overhead, Bridge Type: 100 
Tons And Over

$57.51 7A 3C 8P

Snohomish Power Equipment Operators Overhead, Bridge Type: 45 
Tons Through 99 Tons

$56.94 7A 3C 8P

Snohomish Power Equipment Operators Pavement Breaker $53.57 7A 3C 8P
Snohomish Power Equipment Operators Pile Driver (other Than Crane 

Mount)
$56.44 7A 3C 8P

Snohomish Power Equipment Operators Plant Oiler - Asphalt, Crusher $56.00 7A 3C 8P
Snohomish Power Equipment Operators Posthole Digger, Mechanical $53.57 7A 3C 8P
Snohomish Power Equipment Operators Power Plant $53.57 7A 3C 8P
Snohomish Power Equipment Operators Pumps - Water $53.57 7A 3C 8P
Snohomish Power Equipment Operators Quad 9, Hd 41, D10 And Over $56.94 7A 3C 8P
Snohomish Power Equipment Operators Quick Tower - No Cab, Under 

100 Feet In Height Based To 
Boom

$53.57 7A 3C 8P

Snohomish Power Equipment Operators Remote Control Operator On 
Rubber Tired Earth Moving 
Equipment

$56.94 7A 3C 8P

Snohomish Power Equipment Operators Rigger And Bellman $53.57 7A 3C 8P
Snohomish Power Equipment Operators Rigger/Signal Person, 

Bellman (Certified)
$56.00 7A 3C 8P

Snohomish Power Equipment Operators Rollagon $56.94 7A 3C 8P
Snohomish Power Equipment Operators Roller, Other Than Plant Mix $53.57 7A 3C 8P
Snohomish Power Equipment Operators Roller, Plant Mix Or Multi-lift 

Materials
$56.00 7A 3C 8P

Snohomish Power Equipment Operators Roto-mill, Roto-grinder $56.44 7A 3C 8P
Snohomish Power Equipment Operators Saws - Concrete $56.00 7A 3C 8P
Snohomish Power Equipment Operators Scraper, Self Propelled Under 

45 Yards
$56.44 7A 3C 8P

Snohomish Power Equipment Operators Scrapers - Concrete & Carry 
All

$56.00 7A 3C 8P

Snohomish Power Equipment Operators Scrapers, Self-propelled: 45 
Yards And Over

$56.94 7A 3C 8P

Snohomish Power Equipment Operators Service Engineers - 
Equipment

$56.00 7A 3C 8P

Snohomish Power Equipment Operators Shotcrete/gunite Equipment $53.57 7A 3C 8P
Snohomish Power Equipment Operators Shovel , Excavator, Backhoe, 

Tractors Under 15 Metric 
Tons.

$56.00 7A 3C 8P

Snohomish Power Equipment Operators Shovel, Excavator, Backhoe: 
Over 30 Metric Tons To 50 
Metric Tons

$56.94 7A 3C 8P

Snohomish Power Equipment Operators Shovel, Excavator, Backhoes, 
Tractors: 15 To 30 Metric 
Tons

$56.44 7A 3C 8P

Snohomish Power Equipment Operators $57.51 7A 3C 8P
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Shovel, Excavator, Backhoes: 
Over 50 Metric Tons To 90 
Metric Tons

Snohomish Power Equipment Operators Shovel, Excavator, Backhoes: 
Over 90 Metric Tons

$58.10 7A 3C 8P

Snohomish Power Equipment Operators Slipform Pavers $56.94 7A 3C 8P
Snohomish Power Equipment Operators Spreader, Topsider & 

Screedman
$56.94 7A 3C 8P

Snohomish Power Equipment Operators Subgrader Trimmer $56.44 7A 3C 8P
Snohomish Power Equipment Operators Tower Bucket Elevators $56.00 7A 3C 8P
Snohomish Power Equipment Operators Tower Crane Up To 175' In 

Height Base To Boom
$57.51 7A 3C 8P

Snohomish Power Equipment Operators Tower Crane: over 175’ 
through 250’ in height, base 
to boom

$58.10 7A 3C 8P

Snohomish Power Equipment Operators Tower Cranes: over 250’ in 
height from base to boom

$58.67 7A 3C 8P

Snohomish Power Equipment Operators Transporters, All Track Or 
Truck Type

$56.94 7A 3C 8P

Snohomish Power Equipment Operators Trenching Machines $56.00 7A 3C 8P
Snohomish Power Equipment Operators Truck Crane Oiler/driver - 

100 Tons And Over
$56.44 7A 3C 8P

Snohomish Power Equipment Operators Truck Crane Oiler/driver 
Under 100 Tons

$56.00 7A 3C 8P

Snohomish Power Equipment Operators Truck Mount Portable 
Conveyor

$56.44 7A 3C 8P

Snohomish Power Equipment Operators Welder $56.94 7A 3C 8P
Snohomish Power Equipment Operators Wheel Tractors, Farmall Type $53.57 7A 3C 8P
Snohomish Power Equipment Operators Yo Yo Pay Dozer $56.44 7A 3C 8P
Snohomish Power Equipment Operators- 

Underground Sewer & Water
Asphalt Plant Operators $56.94 7A 3C 8P

Snohomish Power Equipment Operators- 
Underground Sewer & Water

Assistant Engineer $53.57 7A 3C 8P

Snohomish Power Equipment Operators- 
Underground Sewer & Water

Barrier Machine (zipper) $56.44 7A 3C 8P

Snohomish Power Equipment Operators- 
Underground Sewer & Water

Batch Plant Operator, 
Concrete

$56.44 7A 3C 8P

Snohomish Power Equipment Operators- 
Underground Sewer & Water

Bobcat $53.57 7A 3C 8P

Snohomish Power Equipment Operators- 
Underground Sewer & Water

Brokk - Remote Demolition 
Equipment

$53.57 7A 3C 8P

Snohomish Power Equipment Operators- 
Underground Sewer & Water

Brooms $53.57 7A 3C 8P

Snohomish Power Equipment Operators- 
Underground Sewer & Water

Bump Cutter $56.44 7A 3C 8P

Snohomish Power Equipment Operators- 
Underground Sewer & Water

Cableways $56.94 7A 3C 8P

Snohomish Power Equipment Operators- 
Underground Sewer & Water

Chipper $56.44 7A 3C 8P

Snohomish Compressor $53.57 7A 3C 8P
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Power Equipment Operators- 
Underground Sewer & Water

Snohomish Power Equipment Operators- 
Underground Sewer & Water

Concrete Pump: Truck Mount 
With Boom Attachment Over 
42 M

$56.94 7A 3C 8P

Snohomish Power Equipment Operators- 
Underground Sewer & Water

Concrete Finish Machine 
-laser Screed

$53.57 7A 3C 8P

Snohomish Power Equipment Operators- 
Underground Sewer & Water

Concrete Pump - Mounted Or 
Trailer High Pressure Line 
Pump, Pump High Pressure.

$56.00 7A 3C 8P

Snohomish Power Equipment Operators- 
Underground Sewer & Water

Concrete Pump: Truck Mount 
With Boom Attachment Up To 
42m

$56.44 7A 3C 8P

Snohomish Power Equipment Operators- 
Underground Sewer & Water

Conveyors $56.00 7A 3C 8P

Snohomish Power Equipment Operators- 
Underground Sewer & Water

Cranes Friction: 200 tons and 
over

$58.67 7A 3C 8P

Snohomish Power Equipment Operators- 
Underground Sewer & Water

Cranes: 20 Tons Through 44 
Tons With Attachments

$56.44 7A 3C 8P

Snohomish Power Equipment Operators- 
Underground Sewer & Water

Cranes: 100 Tons Through 
199 Tons, Or 150' Of Boom 
(Including Jib With 
Attachments)

$57.51 7A 3C 8P

Snohomish Power Equipment Operators- 
Underground Sewer & Water

Cranes: 200 tons- 299 tons, 
or 250’ of boom including jib 
with attachments

$58.10 7A 3C 8P

Snohomish Power Equipment Operators- 
Underground Sewer & Water

Cranes: 300 tons and over or 
300’ of boom including jib 
with attachments

$58.67 7A 3C 8P

Snohomish Power Equipment Operators- 
Underground Sewer & Water

Cranes: 45 Tons Through 99 
Tons, Under 150' Of Boom 
(including Jib With 
Attachments)

$56.94 7A 3C 8P

Snohomish Power Equipment Operators- 
Underground Sewer & Water

Cranes: A-frame - 10 Tons 
And Under

$53.57 7A 3C 8P

Snohomish Power Equipment Operators- 
Underground Sewer & Water

Cranes: Friction cranes 
through 199 tons

$58.10 7A 3C 8P

Snohomish Power Equipment Operators- 
Underground Sewer & Water

Cranes: Through 19 Tons 
With Attachments A-frame 
Over 10 Tons

$56.00 7A 3C 8P

Snohomish Power Equipment Operators- 
Underground Sewer & Water

Crusher $56.44 7A 3C 8P

Snohomish Power Equipment Operators- 
Underground Sewer & Water

Deck Engineer/deck Winches 
(power)

$56.44 7A 3C 8P

Snohomish Power Equipment Operators- 
Underground Sewer & Water

Derricks, On Building Work $56.94 7A 3C 8P

Snohomish Power Equipment Operators- 
Underground Sewer & Water

Dozers D-9 & Under $56.00 7A 3C 8P

Snohomish Power Equipment Operators- 
Underground Sewer & Water

Drill Oilers: Auger Type, 
Truck Or Crane Mount

$56.00 7A 3C 8P

Snohomish Power Equipment Operators- 
Underground Sewer & Water

Drilling Machine $57.51 7A 3C 8P
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Snohomish Power Equipment Operators- 
Underground Sewer & Water

Elevator And Man-lift: 
Permanent And Shaft Type

$53.57 7A 3C 8P

Snohomish Power Equipment Operators- 
Underground Sewer & Water

Finishing Machine, Bidwell 
And Gamaco & Similar 
Equipment

$56.44 7A 3C 8P

Snohomish Power Equipment Operators- 
Underground Sewer & Water

Forklift: 3000 Lbs And Over 
With Attachments

$56.00 7A 3C 8P

Snohomish Power Equipment Operators- 
Underground Sewer & Water

Forklifts: Under 3000 Lbs. 
With Attachments

$53.57 7A 3C 8P

Snohomish Power Equipment Operators- 
Underground Sewer & Water

Grade Engineer: Using Blue 
Prints, Cut Sheets, Etc

$56.44 7A 3C 8P

Snohomish Power Equipment Operators- 
Underground Sewer & Water

Gradechecker/stakeman $53.57 7A 3C 8P

Snohomish Power Equipment Operators- 
Underground Sewer & Water

Guardrail Punch $56.44 7A 3C 8P

Snohomish Power Equipment Operators- 
Underground Sewer & Water

Hard Tail End Dump 
Articulating Off- Road 
Equipment 45 Yards. & Over

$56.94 7A 3C 8P

Snohomish Power Equipment Operators- 
Underground Sewer & Water

Hard Tail End Dump 
Articulating Off-road 
Equipment Under 45 Yards

$56.44 7A 3C 8P

Snohomish Power Equipment Operators- 
Underground Sewer & Water

Horizontal/directional Drill 
Locator

$56.00 7A 3C 8P

Snohomish Power Equipment Operators- 
Underground Sewer & Water

Horizontal/directional Drill 
Operator

$56.44 7A 3C 8P

Snohomish Power Equipment Operators- 
Underground Sewer & Water

Hydralifts/boom Trucks Over 
10 Tons

$56.00 7A 3C 8P

Snohomish Power Equipment Operators- 
Underground Sewer & Water

Hydralifts/boom Trucks, 10 
Tons And Under

$53.57 7A 3C 8P

Snohomish Power Equipment Operators- 
Underground Sewer & Water

Loader, Overhead 8 Yards. & 
Over

$57.51 7A 3C 8P

Snohomish Power Equipment Operators- 
Underground Sewer & Water

Loader, Overhead, 6 Yards. 
But Not Including 8 Yards

$56.94 7A 3C 8P

Snohomish Power Equipment Operators- 
Underground Sewer & Water

Loaders, Overhead Under 6 
Yards

$56.44 7A 3C 8P

Snohomish Power Equipment Operators- 
Underground Sewer & Water

Loaders, Plant Feed $56.44 7A 3C 8P

Snohomish Power Equipment Operators- 
Underground Sewer & Water

Loaders: Elevating Type Belt $56.00 7A 3C 8P

Snohomish Power Equipment Operators- 
Underground Sewer & Water

Locomotives, All $56.44 7A 3C 8P

Snohomish Power Equipment Operators- 
Underground Sewer & Water

Material Transfer Device $56.44 7A 3C 8P

Snohomish Power Equipment Operators- 
Underground Sewer & Water

Mechanics, All (leadmen - 
$0.50 Per Hour Over 
Mechanic)

$57.51 7A 3C 8P

Snohomish Power Equipment Operators- 
Underground Sewer & Water

Motor Patrol Graders $56.94 7A 3C 8P

Snohomish Power Equipment Operators- 
Underground Sewer & Water

Mucking Machine, Mole, 
Tunnel Drill, Boring, Road 
Header And/or Shield

$56.94 7A 3C 8P

Snohomish $53.57 7A 3C 8P
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Power Equipment Operators- 
Underground Sewer & Water

Oil Distributors, Blower 
Distribution & Mulch Seeding 
Operator

Snohomish Power Equipment Operators- 
Underground Sewer & Water

Outside Hoists (elevators And 
Manlifts), Air Tuggers,strato

$56.00 7A 3C 8P

Snohomish Power Equipment Operators- 
Underground Sewer & Water

Overhead, Bridge Type 
Crane: 20 Tons Through 44 
Tons

$56.44 7A 3C 8P

Snohomish Power Equipment Operators- 
Underground Sewer & Water

Overhead, Bridge Type: 100 
Tons And Over

$57.51 7A 3C 8P

Snohomish Power Equipment Operators- 
Underground Sewer & Water

Overhead, Bridge Type: 45 
Tons Through 99 Tons

$56.94 7A 3C 8P

Snohomish Power Equipment Operators- 
Underground Sewer & Water

Pavement Breaker $53.57 7A 3C 8P

Snohomish Power Equipment Operators- 
Underground Sewer & Water

Pile Driver (other Than Crane 
Mount)

$56.44 7A 3C 8P

Snohomish Power Equipment Operators- 
Underground Sewer & Water

Plant Oiler - Asphalt, Crusher $56.00 7A 3C 8P

Snohomish Power Equipment Operators- 
Underground Sewer & Water

Posthole Digger, Mechanical $53.57 7A 3C 8P

Snohomish Power Equipment Operators- 
Underground Sewer & Water

Power Plant $53.57 7A 3C 8P

Snohomish Power Equipment Operators- 
Underground Sewer & Water

Pumps - Water $53.57 7A 3C 8P

Snohomish Power Equipment Operators- 
Underground Sewer & Water

Quad 9, Hd 41, D10 And Over $56.94 7A 3C 8P

Snohomish Power Equipment Operators- 
Underground Sewer & Water

Quick Tower - No Cab, Under 
100 Feet In Height Based To 
Boom

$53.57 7A 3C 8P

Snohomish Power Equipment Operators- 
Underground Sewer & Water

Remote Control Operator On 
Rubber Tired Earth Moving 
Equipment

$56.94 7A 3C 8P

Snohomish Power Equipment Operators- 
Underground Sewer & Water

Rigger And Bellman $53.57 7A 3C 8P

Snohomish Power Equipment Operators- 
Underground Sewer & Water

Rigger/Signal Person, 
Bellman (Certified)

$56.00 7A 3C 8P

Snohomish Power Equipment Operators- 
Underground Sewer & Water

Rollagon $56.94 7A 3C 8P

Snohomish Power Equipment Operators- 
Underground Sewer & Water

Roller, Other Than Plant Mix $53.57 7A 3C 8P

Snohomish Power Equipment Operators- 
Underground Sewer & Water

Roller, Plant Mix Or Multi-lift 
Materials

$56.00 7A 3C 8P

Snohomish Power Equipment Operators- 
Underground Sewer & Water

Roto-mill, Roto-grinder $56.44 7A 3C 8P

Snohomish Power Equipment Operators- 
Underground Sewer & Water

Saws - Concrete $56.00 7A 3C 8P

Snohomish Power Equipment Operators- 
Underground Sewer & Water

Scraper, Self Propelled Under 
45 Yards

$56.44 7A 3C 8P

Snohomish Power Equipment Operators- 
Underground Sewer & Water

Scrapers - Concrete & Carry 
All

$56.00 7A 3C 8P

Snohomish Power Equipment Operators- 
Underground Sewer & Water

Scrapers, Self-propelled: 45 
Yards And Over

$56.94 7A 3C 8P
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Snohomish Power Equipment Operators- 
Underground Sewer & Water

Service Engineers - 
Equipment

$56.00 7A 3C 8P

Snohomish Power Equipment Operators- 
Underground Sewer & Water

Shotcrete/gunite Equipment $53.57 7A 3C 8P

Snohomish Power Equipment Operators- 
Underground Sewer & Water

Shovel , Excavator, Backhoe, 
Tractors Under 15 Metric 
Tons.

$56.00 7A 3C 8P

Snohomish Power Equipment Operators- 
Underground Sewer & Water

Shovel, Excavator, Backhoe: 
Over 30 Metric Tons To 50 
Metric Tons

$56.94 7A 3C 8P

Snohomish Power Equipment Operators- 
Underground Sewer & Water

Shovel, Excavator, Backhoes, 
Tractors: 15 To 30 Metric 
Tons

$56.44 7A 3C 8P

Snohomish Power Equipment Operators- 
Underground Sewer & Water

Shovel, Excavator, Backhoes: 
Over 50 Metric Tons To 90 
Metric Tons

$57.51 7A 3C 8P

Snohomish Power Equipment Operators- 
Underground Sewer & Water

Shovel, Excavator, Backhoes: 
Over 90 Metric Tons

$58.10 7A 3C 8P

Snohomish Power Equipment Operators- 
Underground Sewer & Water

Slipform Pavers $56.94 7A 3C 8P

Snohomish Power Equipment Operators- 
Underground Sewer & Water

Spreader, Topsider & 
Screedman

$56.94 7A 3C 8P

Snohomish Power Equipment Operators- 
Underground Sewer & Water

Subgrader Trimmer $56.44 7A 3C 8P

Snohomish Power Equipment Operators- 
Underground Sewer & Water

Tower Bucket Elevators $56.00 7A 3C 8P

Snohomish Power Equipment Operators- 
Underground Sewer & Water

Tower Crane Up To 175' In 
Height Base To Boom

$57.51 7A 3C 8P

Snohomish Power Equipment Operators- 
Underground Sewer & Water

Tower Crane: over 175’ 
through 250’ in height, base 
to boom

$58.10 7A 3C 8P

Snohomish Power Equipment Operators- 
Underground Sewer & Water

Tower Cranes: over 250’ in 
height from base to boom

$58.67 7A 3C 8P

Snohomish Power Equipment Operators- 
Underground Sewer & Water

Transporters, All Track Or 
Truck Type

$56.94 7A 3C 8P

Snohomish Power Equipment Operators- 
Underground Sewer & Water

Trenching Machines $56.00 7A 3C 8P

Snohomish Power Equipment Operators- 
Underground Sewer & Water

Truck Crane Oiler/driver - 
100 Tons And Over

$56.44 7A 3C 8P

Snohomish Power Equipment Operators- 
Underground Sewer & Water

Truck Crane Oiler/driver 
Under 100 Tons

$56.00 7A 3C 8P

Snohomish Power Equipment Operators- 
Underground Sewer & Water

Truck Mount Portable 
Conveyor

$56.44 7A 3C 8P

Snohomish Power Equipment Operators- 
Underground Sewer & Water

Welder $56.94 7A 3C 8P

Snohomish Power Equipment Operators- 
Underground Sewer & Water

Wheel Tractors, Farmall Type $53.57 7A 3C 8P

Snohomish Power Equipment Operators- 
Underground Sewer & Water

Yo Yo Pay Dozer $56.44 7A 3C 8P

Snohomish Power Line Clearance Tree 
Trimmers

Journey Level In Charge $45.75 5A 4A
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Snohomish Power Line Clearance Tree 
Trimmers

Spray Person $43.38 5A 4A

Snohomish Power Line Clearance Tree 
Trimmers

Tree Equipment Operator $45.75 5A 4A

Snohomish Power Line Clearance Tree 
Trimmers

Tree Trimmer $40.84 5A 4A

Snohomish Power Line Clearance Tree 
Trimmers

Tree Trimmer Groundperson $30.74 5A 4A

Snohomish Refrigeration & Air 
Conditioning Mechanics

Mechanic $65.52 5A 1G

Snohomish Residential Brick Mason Journey Level $20.00 1
Snohomish Residential Carpenters Journey Level $40.66 5D 4C
Snohomish Residential Cement Masons Journey Level $14.00 1
Snohomish Residential Drywall 

Applicators
Journey Level $40.64 5D 4C

Snohomish Residential Drywall Tapers Journey Level $54.07 5P 1E
Snohomish Residential Electricians Journey Level $32.24 7F 1D
Snohomish Residential Glaziers Journey Level $38.40 7L 1H
Snohomish Residential Insulation 

Applicators
Journey Level $25.68 1

Snohomish Residential Laborers Journey Level $20.73 1
Snohomish Residential Marble Setters Journey Level $30.74 1
Snohomish Residential Painters Journey Level $17.46 1
Snohomish Residential Plumbers & 

Pipefitters
Journey Level $28.99 1

Snohomish Residential Refrigeration & 
Air Conditioning Mechanics

Journey Level $37.72 5A 1G

Snohomish Residential Sheet Metal 
Workers

Journey Level (Field or Shop) $43.46 7F 1R

Snohomish Residential Soft Floor Layers Journey Level $44.11 5A 3D
Snohomish Residential Sprinkler Fitters 

(Fire Protection)
Journey Level $42.73 5C 2R

Snohomish Residential Stone Masons Journey Level $30.74 1
Snohomish Residential Terrazzo Workers Journey Level $9.47 1
Snohomish Residential Terrazzo/Tile 

Finishers
Journey Level $21.60 1

Snohomish Residential Tile Setters Journey Level $25.17 1
Snohomish Roofers Journey Level $46.46 5A 3H
Snohomish Roofers Using Irritable Bituminous 

Materials
$49.46 5A 3H

Snohomish Sheet Metal Workers Journey Level (Field or Shop) $72.83 7F 1E
Snohomish Shipbuilding & Ship Repair Boilermaker $40.87 7M 1H
Snohomish Shipbuilding & Ship Repair Carpenter $39.46 7R 2B
Snohomish Shipbuilding & Ship Repair Electrician $37.58 5T 3E
Snohomish Shipbuilding & Ship Repair Heat & Frost Insulator $63.18 5J 1S
Snohomish Shipbuilding & Ship Repair Laborer $27.88 5T 3E
Snohomish Shipbuilding & Ship Repair Machinist $37.58 5T 3E
Snohomish Shipbuilding & Ship Repair Painter $39.35 6Z 2B

Page 15 of 17

7/11/2016https://fortress.wa.gov/lni/wagelookup/prvWagelookup.aspx



Snohomish Shipbuilding & Ship Repair Shipfitter $37.58 5T 3E
Snohomish Shipbuilding & Ship Repair Welder/Burner $37.58 5T 3E
Snohomish Sign Makers & Installers 

(Electrical)
Sign Installer $26.56 1

Snohomish Sign Makers & Installers 
(Electrical)

Sign Maker $20.50 1

Snohomish Sign Makers & Installers (Non-
Electrical)

Sign Installer $22.56 1

Snohomish Sign Makers & Installers (Non-
Electrical)

Sign Maker $20.50 1

Snohomish Soft Floor Layers Journey Level $44.11 5A 3D
Snohomish Solar Controls For Windows Journey Level $9.47 1
Snohomish Sprinkler Fitters (Fire 

Protection)
Journey Level $70.14 5C 1X

Snohomish Stage Rigging Mechanics (Non 
Structural)

Journey Level $13.23 1

Snohomish Stone Masons Journey Level $52.82 5A 1M
Snohomish Street And Parking Lot 

Sweeper Workers
Journey Level $15.00 1

Snohomish Surveyors Assistant Construction Site 
Surveyor

$56.00 7A 3C 8P

Snohomish Surveyors Chainman $55.47 7A 3C 8P
Snohomish Surveyors Construction Site Surveyor $56.94 7A 3C 8P
Snohomish Telecommunication 

Technicians
Journey Level $22.38 1

Snohomish Telephone Line Construction 
- Outside

Cable Splicer $37.60 5A 2B

Snohomish Telephone Line Construction 
- Outside

Hole Digger/Ground Person $20.79 5A 2B

Snohomish Telephone Line Construction 
- Outside

Installer (Repairer) $36.02 5A 2B

Snohomish Telephone Line Construction 
- Outside

Special Aparatus Installer I $37.60 5A 2B

Snohomish Telephone Line Construction 
- Outside

Special Apparatus Installer II $36.82 5A 2B

Snohomish Telephone Line Construction 
- Outside

Telephone Equipment 
Operator (Heavy)

$37.60 5A 2B

Snohomish Telephone Line Construction 
- Outside

Telephone Equipment 
Operator (Light)

$34.94 5A 2B

Snohomish Telephone Line Construction 
- Outside

Telephone Lineperson $34.93 5A 2B

Snohomish Telephone Line Construction 
- Outside

Television Groundperson $19.73 5A 2B

Snohomish Telephone Line Construction 
- Outside

Television 
Lineperson/Installer

$26.31 5A 2B

Snohomish Telephone Line Construction 
- Outside

Television System Technician $31.50 5A 2B

Snohomish Telephone Line Construction 
- Outside

Television Technician $28.23 5A 2B

Snohomish Tree Trimmer $34.93 5A 2B
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Telephone Line Construction 
- Outside

Snohomish Terrazzo Workers Journey Level $47.46 5A 1M
Snohomish Tile Setters Journey Level $47.46 5A 1M
Snohomish Tile, Marble & Terrazzo 

Finishers
Finisher $38.29 5A 1B

Snohomish Traffic Control Stripers Journey Level $43.73 7A 1K
Snohomish Truck Drivers Asphalt Mix Over 16 Yards 

(W. WA-Joint Council 28)
$51.25 5D 3A 8L

Snohomish Truck Drivers Asphalt Mix To 16 Yards (W. 
WA-Joint Council 28)

$50.41 5D 3A 8L

Snohomish Truck Drivers Dump Truck $37.94 1
Snohomish Truck Drivers Dump Truck And Trailer $38.52 1
Snohomish Truck Drivers Other Trucks $38.52 1
Snohomish Truck Drivers Transit Mixer $34.63 1
Snohomish Well Drillers & Irrigation 

Pump Installers
Irrigation Pump Installer $17.05 1

Snohomish Well Drillers & Irrigation 
Pump Installers

Oiler $13.93 1

Snohomish Well Drillers & Irrigation 
Pump Installers

Well Driller $19.01 1
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CITY OF SNOHOMISH

POLICE STATION REMODEL
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End of construction limits
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March 10, 2016

0 10 20

NOTES:
1A) 36" Door
1B)
1C)

2) 5' Opening - No Door
3) 42" High Swing Door
4) 42" High Wall - Wood Top
5) F ll Height Wall

6) Remove Door & Window from
Wall & Frame to Match Existing.
Reuse door, and trim at 1 .

DRAWING A
WALL AND DOOR PLAN
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1. Move all electrical outlets out of the existing
walls and into the new walls locations at same
height and spacing.
2. Terminate and extend all existing electrical
wiring in order to accommodate the new wall
locations and electrical outlet locations within
the new walls.
3. Move all cat 6 wiring and boxes from existing
walls into new wall locations.
4. All electrical and cat 6 modifications and
changes shall be constructed per current local
building and electrical codes.
5. Install security monitor and run/connect all
current cameras to newly moved/mounted
monitor. Replace any camera cables as needed
to accommodate the monitors new location.
6. Do not splice any Cat 6 or security camera
cabeling.
7. CE - All new cat 6 wire shall be run to the
Communication Equipment with 6 feel of extra
wire to accomodate the connection to the
Computer Equipment.
8. C means computer outlet.
9. E means electrical outlet.
10. CE means computer equipment
Match all existing outlet types and styles.

security monitor
C C C C CC

C

C

C

C

C

C

Protect communication
equipment during
construction. All new cat 6
wire shall be run to this unit.
Current communication
equipment will be installed
into a cabinet as part of the
construction project.
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CE
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Notes on Page E3



Notes for Drawing E2: 

1. Move all electrical outlets out of the existing walls and into the new walls locations at
same height and spacing. 

2. Terminate and extend all existing electrical wiring in order to accommodate the new wall
locations and electrical outlet locations within the new walls. 

3. All electrical modifications and changes shall be constructed per current local building
and electrical codes. 

4. E  means electrical outlet.

5. Match all existing outlet types and styles.
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Notes for HVAC Plan M1 

1) Add 1 supply duct and vent into new suspended ceiling

2) Add 1 return duct and vent into new suspended ceiling.

3) All current return and supply vents shall be extended and installed into new suspended ceiling.

4) Replace all vent covers/defusers as necessary to accommodate new suspended ceiling.

 Means Current supply 

           Means current return
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